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SOUTH SAMMAMISH BASIN  
DEVELOPMENT OF WASTEWATER ALTERNATIVES 

This report develops a range of alternatives to allow flexibility in managing wastewater in the 
South Sammamish Basin and meet King County’s sanitary sewer overflow (SSO) standard 
through 20501.  The key to the flexible approach is identifying and analyzing a large number 
of alternative components, each of which would provide relief to a stressed part of the 
conveyance system.  The components, which consist of facility upgrades/upsizing, demand 
management, peak flow attenuation and flow diversion/redirection, can be combined in a 
mix-and-match fashion to form a comprehensive plan for meeting all wastewater service 
needs.   

By considering more than the conventional large pipe/pump/storage solutions, we can better 
incorporate a variety of planning objectives in addition to controlling the 20-year peak flow, 
such as meeting operation and maintenance needs through the full range of flow conditions, 
phasing construction and capital expenditure, and integrating with the Brightwater Treatment 
Plant and Regional Infiltration and Inflow (I/I) projects.  Additionally, developing a flexible 
approach to managing wastewater allows and encourages greater input by County and local 
agency personnel during the decision making process.  

CONVEYANCE SYSTEM AND HYDRAULIC CAPACITY OVERVIEW 

This section reviews the current conveyance capacity in the South Sammamish Basin and 
projected future wet weather peak flows.  Comparing future peak flows to existing system 
capacity identifies which facilities will require upgrades and when these upgrades must be 
put in place.  The County’s South Sammamish Basin wastewater infrastructure was 
originally built in the 1960s and was expanded in the 1980s.  Periodic facility upgrades are to 
be expected in this basin.  Rapid development and population growth has occurred for the 
past several decades, and current forecasts predict further development in the coming 
decades.  

                                                 
1 The King County standard, as set out in the Regional Wastewater Services Plan (RWSP), states that 

wastewater conveyance facilities are to limit unpermitted discharges from the sewer system to an average of 
once per 20 years.   
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Flow Projections 

The King County Wastewater Treatment Division (KC WTD) prepared the flow projections 
used in this report.  The flow projections comprise sanitary sewer base flow and I/I 
components.  This section contains a brief overview of the analysis method used to derive the 
South Sammamish Basin flow projections; a more detailed discussion is included as 
Appendix A2.   

Base wastewater flows were computed using population forecasts and the County’s standard 
unit wastewater generation rates from the RWSP3 and then validated with available dry 
weather (or inter-storm) flow monitoring data.  Two sets of population forecasts were 
presented in Task 210; one set was based on data provided by the Puget Sound Regional 
Council (PSRC), and the other set was provided by local agencies.  The difference in the 
population forecasts affects the base wastewater projections but has less impact on the peak 
20-year flow, which is heavily influenced by I/I volumes.   

The I/I portion of the peak flow was computed using a hydrologic I/I model and performing a 
statistical analysis of the model output.  The South Sammamish Basin was divided into six 
modeling basins, corresponding to the major tributary areas to each of the County’s 
conveyance facilities in the area (Figure 1 and Figure 2).  For each of these modeling basins, 
the I/I model was calibrated to available flow data4, and then long-term simulations were run 
with the calibrated models to determine the magnitude of specific storms (e.g. once in 5 
years; once in 20 years) for the existing sewer system.  The King County modeling team 
made assumptions about the expansion of sewered areas and I/I rates from future sewer 
construction (see Appendix A).  Tables 1 through 3 and Figure 3 show base flow, I/I and 
total flow projections from 2000 to 2050 using both King County and local agency based 
base flow projections.  

                                                 
2 King County population forecasts are based on Puget Sound Regional Council forecasts; local agency 

population forecasts rely on developers permit applications, recent growth patterns and other information. 
Wherever possible, the County attempted to rectify its forecasts with those from local agencies. The Task 
210 report includes a detailed discussion of population forecasts.  

3 The County’s standard wastewater generation rates are 60 gallons per capita per day (gpcd) for residential 
customers, 35 gpcd for commercial employees and 75 gpcd for industrial employees.   

4 The set of available flow data used to calibrate the I/I model did not include flow monitoring conducted for 
the Regional I/I Program, because the Regional I/I Program data had not been finalized and published when 
the CSI South Sammamish Basin flow projections were developed.  After the Regional I/I Program data 
were published in May 2001, King County staff compared I/I model predictions for winter 2000/2001 to the 
measured flow data.  The I/I model predictions closely tracked the observed flow data, providing confidence 
about the accuracy of the model’s prediction of the once per 20 years peak flow.  See Appendix A for the 
figure comparing predicted and observed flow for winter 2000/2001.  The South Sammamish Basin 
predesign team will use the most recent available flow monitoring data when refining the peak flow 
projections.   
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Figure 1.  South Sammamish CSI Planning Area Modeling Basins
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Figure 2.  Schematic View of the South Sammamish Basin Conveyance Facilities 
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Table 1.  Projected Peak Flows: Sammamish Plateau 

5yr Peak (mgd) 20yr Peak (mgd) 

Year 
Base Flow 

(mgd)1 
Sewered Area 

(ac)2 
5yr I/I 

(gpad)3 KC4 Local4 
20yr I/I 
(gpad)3 KC4 Local4 

2000 1.93 3,880 900 5.4 5.5 1,100 6.2 6.2 
2010 2.52 7,028 1,100 10.2 12.0 1,400 12.4 14.1 
2020 3.25 10,175 1,200 15.5 17.9 1,500 18.5 20.9 
2030 3.48 10,175 1,200 15.7 18.4 1,600 19.8 22.4 
2040 3.78 10,175 1,300 17.0 19.9 1,700 21.1 23.9 
2050 4.06 10,175 1,400 18.3 21.4 1,800 22.4 25.4 

1. Base flow is calculated from population and employment forecasts, assuming: 60 gallons per capita day (gpcd) residential, 
35 gpcd commercial and 75 gpcd industrial. The reported base flows are based on PSRC forecasts.  
2. Sewered area estimate based on King County’s GIS analysis of basin. Assumes all developable land is sewered by 2020 
(see Appendix A).  
3. I/I rates are a composite of old and new sewers (see Appendix A). Also includes 7 percent per decade increase in I/I due to 
effects of sewer aging.   
4. KC and Local flows use either KC or local agency population forecasts to estimate the base flow component of peak flow.  

Table 2.  Projected Peak Flows: Issaquah 

5yr Peak (mgd) 20yr Peak (mgd) 

Year 
Base Flow 

(mgd)1 
Sewered Area 

(ac)2 
5yr I/I 

(gpad)3 KC4 Local4 
20yr I/I 
(gpad)3 KC4 Local4 

Issaquah 1:  Drains to Issaquah Creek Interceptor 

2000 0.26 550 3,100 2.0 1.9 3,800 2.4 2.2 
2010 0.33 1,165 2,200 2.9 3.2 2,800 3.6 3.7 
2020 0.42 1,780 2,000 4.0 4.7 2,500 4.9 5.4 
2030 0.45 1,780 2,100 4.2 4.9 2,600 5.1 5.5 
2040 0.49 1,780 2,200 4.4 5.3 2,800 5.5 6.0 
2050 0.53 1,780 2,300 4.6 5.5 2,900 5.7 6.2 

Issaquah 2:  Drains to Issaquah Interceptor Section 2 

2000 0.67 1,385 1,600 2.9 2.8 2,100 3.6 3.4 
2010 0.80 1,793 1,600 3.7 4.1 2,100 4.6 4.7 
2020 0.97 2,200 1,600 4.5 5.3 2,100 5.6 6.2 
2030 1.05 2,200 1,700 4.8 5.6 2,300 6.1 6.6 
2040 1.15 2,200 1,800 5.1 6.1 2,400 6.4 7.0 
2050 1.24 2,200 1,800 5.2 6.1 2,400 6.5 7.0 

1. Base flow is calculated from population and employment forecasts, assuming: 60 gallons per capita day (gpcd) residential, 
35 gpcd commercial and 75 gpcd industrial. The reported base flows are based on PSRC forecasts.  
2. Sewered area estimate based on King County’s GIS analysis of basin. Assumes all developable land is sewered by 2020 
(see Appendix A).  
3. I/I rates are a composite of old and new sewers (see Appendix A). Also includes 7 percent per decade increase in I/I due to 
effects of sewer aging.   
4. KC and Local flows use either KC or local agency population forecasts to estimate the base flow component of peak flow.  
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Table 3.  Projected Peak Flows: Bellevue 

Year 
Base Flow 

(mgd)1 
Sewered Area 

(ac)2 
5yr I/I 

(gpad)3
5yr Peak 
(mgd)4 

20yr I/I 
(gpad)3 

20yr Peak 
(mgd)4 

Bellevue 1:  Drains to the Sunset Pump Station 

2000 0.95 1,800 1800 4.2 2200 4.9 
2010 1.05 2,014 1800 4.7 2300 5.7 
2020 1.13 2,228 1900 5.4 2300 6.2 
2030 1.17 2,228 2000 5.6 2500 6.7 
2040 1.23 2,228 2100 5.9 2600 7.0 
2050 1.29 2,228 2100 6.0 2700 7.3 

Bellevue 2:  Drains to top of Eastgate Trunk  

2000 0.67 2,520 1800 5.2 2200 6.2 
2010 0.72 2,595 1900 5.6 2300 6.7 
2020 0.74 2,670 2000 6.1 2500 7.4 
2030 0.75 2,670 2100 6.4 2600 7.7 
2040 0.79 2,670 2300 6.9 2800 8.3 
2050 0.82 2,670 2300 7.0 2800 8.3 

Bellevue 3:  Drains to Eastgate Trunk downstream of Heathfield P.S. force main 

2000 0.83 1,067 1800 2.8 2200 3.2 
2010 0.87 1,117 1900 3.0 2300 3.4 
2020 0.89 1,167 2000 3.2 2400 3.7 
2030 0.90 1,167 2100 3.4 2600 3.9 
2040 0.94 1,167 2200 3.5 2700 4.1 
2050 0.96 1,167 2200 3.5 2700 4.1 

1. Base flow is calculated from population and employment forecasts, assuming: 60 gallons per capita day 
(gpcd) residential, 35 gpcd commercial and 75 gpcd industrial. The reported base flows are based on PSRC 
forecasts.  
2. Sewered area estimate based on King County’s GIS analysis of basin. Assumes all developable land is 
sewered by 2020 (see Appendix A).  
3. I/I rates are a composite of old and new sewers (see Appendix A). Also includes 7 percent per decade 
increase in I/I due to effects of sewer aging.   
4. The projected Bellevue flows do not include separate “KC” and “Local” flows. Local agency and King 
County/PSRC population were equivalent.  
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The base flow portion of the peak 20-year flow projections shown here are 
based on local agency population forecasts. Using local agency 
population forecasts results in 10 and 15 percent higher 20-year peak 
flows for Issaquah and Sammamish Plateau, respectively in 2050. 

 

Figure 3.  Summary of Flow Projections for the South Sammamish Basin 

Allocating Flow to Pipe Sections 

This section allocates the flow projections developed above for each of the modeling basins 
to specific King County WTD facilities, such as pump stations and pipe reaches.  The 
modeling basins are generally defined so wastewater in a basin flows directly one King 
County conveyance facility.  For example, the boundaries of the two Issaquah basins are 
defined so that Issaquah 1 drains to the Issaquah Creek Interceptor and Issaquah 2 drains to 
the Issaquah Interceptor.  Using GIS data to determine the sewered area draining to particular 
manholes along a pipeline, the CSI project team estimated the increase in flow along each 
pipeline.  In the next section, the projected flow is compared with conveyance capacity on a 
manhole-to-manhole basis to determine when and where conveyance facilities will reach 
their capacity.   
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Sammamish Plateau Flow Allocation 

The entire Sammamish Plateau WSD drains through local sewers to the Issaquah Interceptor 
Section 2 at manhole R17 –36 (see Task 220).  The Sammamish Plateau WSD is planning to 
increase the capacity of the connecting line, but the discharge location to the County’s 
conveyance system will remain unchanged (see Figure 4).  

Issaquah 1 Flow Allocation 

Most of Issaquah 1 drains to the top of the Issaquah Creek Interceptor.  There are also some 
additional inputs downstream from commercial sites along Gilman Boulevard.  Issaquah 1 is 
not built out; County projections show an addition of 1,230 sewered acres (roughly a tripling 
of sewered area) in the next 20 years, much associated with Issaquah Highlands in the east 
part of the basin.   

For this planning-level study, we assumed all the projected 20-year flow from existing local 
sewers enters the King County system at the top of the Issaquah Creek Interceptor.  This is a 
conservative assumption, designed to avoid underestimating the flow in any reach of the 
interceptor.  

We assumed that flow coming from newly sewered areas would be split: half from Issaquah 
Highlands in the east part of the basin and half from the upland areas to the south of the 
Issaquah Creek Interceptor.  Issaquah Highlands currently discharges to the Issaquah Creek 
Interceptor through a local sewer connection at manhole R17-56A; we assumed new 
development will be served by the same connection.  The locations of the other undeveloped 
parts of the Issaquah 1 basin will probably drain to the top of the Issaquah Creek Interceptor 
(manhole R17-66) once local sewer infrastructure is in place (see Figure 4).   

Table 4.  Allocation of Issaquah 1 Modeling Basin Flow 

Existing Sewers: 

 100 percent to Issaquah Creek Interceptor R17-66 (top of interceptor) 

Future Development: 

 50 percent to Issaquah Creek Interceptor R17-56A 

 50 percent to Issaquah Creek Interceptor R17-66 (top of interceptor) 
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Figure 4.  Schematic Allocation of Modeling Basin Flow to Conveyance Facilities 

Issaquah 2 Flow Allocation 

The local sewers in the Issaquah 2 basin drain mostly to the top of the Issaquah Interceptor 
Section 2, although some local sewers also connect at manholes R17-36 and R17-42 (see 
Figure 4).  Future expansion of sewered areas will be concentrated in the east part of the 
basin.  The largest planned development for this basin is East Village, which will connect at 
manhole R17-51.  Basin topography suggests that other new developments in the east part of 
the basin will probably connect to the King County system near manhole R17-42.   

For this planning-level study, we used GIS software and information about future 
development provided the City of Issaquah Public Works to allocate Issaquah 2 flow to 
specific segments of the Issaquah Interceptor.  Approximately 110 sewered acres presently 
drain to manhole R17-42, and 40 acres drain to manhole R17-36.  The remainder of the basin 
enters at or near the top of the interceptor.  Since future development is concentrated in the 
east part of the basin, we assumed 50 percent of the new sewered area will drain to manhole 
R17-42, and 50 percent will connect to the Issaquah Interceptor at manhole R17-49.   
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Table 5.  Allocation of Issaquah 2 Modeling Basin Flow 

Existing Sewers: 

 89 percent to Issaquah Interceptor R17-51 (top of interceptor) 

 8 percent to Issaquah Interceptor R17-42 

 3 percent to Issaquah Interceptor R17-36 

Future Development: 

 50 percent to Issaquah Interceptor R17-42 

 50 percent to Issaquah Interceptor R17-51 

 

Bellevue 1 Flow Allocation 

The Bellevue 1 basin drains to the Sunset Pump Station from the north, south and west.  
About 25 percent of the basin’s flow enters the Issaquah Interceptor through local sewer 
connections in Lake Sammamish.  The remainder of the wastewater enters the County’s 
conveyance system at the pump station.  Slow growth is forecasted within this basin.  We 
assumed that future flows will be allocated in the same proportions as current flows: 25 
percent entering the Issaquah Interceptor between R17-28 and R17-03, and 75 percent 
entering at the Sunset Pump Station (see Figure 4).   

Bellevue 2 Flow Allocation 

The entire Bellevue 2 basin links through local sewers to the top of the Eastgate Trunk at 
manhole R11-71.  

Bellevue 3 Flow Allocation 

The Bellevue 3 basin includes connections to the Eastgate Trunk, Lake Hills Boulevard 
Siphon and the Lake Hills Interceptor.  Using GIS analysis, the basin was sub-divided into 
four separate zones that drain to specific manholes (see Figure 4).  Because only limited 
growth is forecasted in Bellevue 3, it is assumed that allocation of flows will remain 
consistent throughout the study’s planning window.   
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Table 6.  Allocation of Bellevue 3 Modeling Basin flow 

Connection to KC sewer Percentage of Bellevue 3 Sewered Area 

Eastgate Trunk, MH R11-54A 10 

Eastgate Trunk, MH R11-47 7 

Top of Lake Hills Boulevard Siphon 40 

Top of Lake Hills Interceptor 43 

Bellevue 3 area (2000) = 1,067 ac  

Bellevue 3 area (2050) = 1,167 ac  

 

Facility Capacity Overview 

Comparing the projected future peak flows to the existing capacity of the wastewater 
conveyance system is a necessary first step in determining what improvements will be 
required in the South Sammamish Basin.  Using the flow allocation described in the previous 
section, the 20-year peak flow in the Issaquah Creek Interceptor, Issaquah Interceptor, and 
Eastgate Trunk is plotted over the pipeline capacities that were calculated and presented in 
the Task 220 report (Figures 5 to 8).  Figure 9 shows a schematic summary of the facility 
capacity analysis.   
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Figure 5 shows the Issaquah Creek Interceptor presently has sufficient capacity for the 20-
year peak flow, but by 2010, the pipeline will surcharge at manhole R17-47A.  By 2020, the 
peak 20-year flow will be greater than the conveyance capacity in most of the pipeline.   

Pipe sections are shown 
with bars.  Segment length 
is proportional to the width 
of each bar. 

 
Figure 5.  Issaquah Creek Interceptor: Full-Pipe Capacity and 20-Year Peak Flow  
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Figure 6 shows capacity and peak flow in the Issaquah Interceptor Section 2, which is 
aligned through downtown Issaquah before accepting flow from the Issaquah Creek 
Interceptor and the Sammamish Plateau.  The pipeline has enough capacity through 2010, but 
several sections will be beyond their capacities by 2020.  

Pipe sections are shown 
with bars.  Segment length 
is proportional to the width 
of each bar. 

 
Figure 6.  Issaquah Interceptor Sec. 2:  Full-Pipe Capacity and 20-Year Peak Flow 
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The Issaquah Interceptor Section 1, which is aligned from the south end of Lake Sammamish 
to the Sunset Pump Station, is shown in Figure 7.  The pipeline is 48 inches in diameter and 
relatively flat because it was constructed within Lake Sammamish, giving it a consistent full-
pipe capacity.   

Pipe sections are shown 
with bars.  Segment length 
is proportional to the width 
of each bar. 

 
Figure 7.  Issaquah Interceptor Sec. 1:  Full-Pipe Capacity and 20-Year Peak Flow 

The jump of approximately 5 mgd at the end of the Issaquah Interceptor is due to the addition 
of flow from the Bellevue 1 modeling basin at the Sunset Pump Station.  By 2010, flow at the 
pump station will exceed the 18 mgd capacities of both the Sunset and Heathfield Pump 
Stations5, even though the Issaquah Interceptor Section 1 will be within its capacity.   

                                                 
5 King County WTD staff ran a maximum flow test in October 2001 that estimated the maximum pumping rate 

of the Sunset Pump Station is 18 mgd.  Note: this value is lower than the 24 mgd capacity given in the King 
County Off Site Facilities Manual.   
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The Eastgate Trunk conveys flows from parts of Bellevue as well as all of the flow in King 
County facilities that serve Issaquah and the Sammamish Plateau.  The upstream end of the 
Eastgate Trunk contains discharge from the Bellevue 2 modeling basin.  At Manhole R11-67, 
the trunk expands to two parallel lines and adds flow from the Heathfield Pump Station force 
mains.  If all upstream facilities are upgraded to convey the 20-year peak flow, sections of 
the Eastgate Trunk will be over-capacity by 2010 (Figure 8).   

Pipe sections are shown 
with bars.  Segment length 
is proportional to the width 
of each bar. 

 
Figure 8.  Eastgate Trunk:  Full-Pipe Capacity and 20-Year Peak Flow  
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Connection from Local Sewer
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Cougar Mountain, Sammamish
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To MH R17-56A
To MH R17-42 or 36
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Figure 9.  Summary of Capacity Overview for South Sammamish Basin Facilities  

The conveyance capacity charts above showed projected peak flows and King County facility 
capacities throughout the South Sammamish Basin.  The County’s existing facilities have 
enough capacity to convey the peak 20-year flow at present, but as development progresses, 
system improvements will be necessary to continue to meet the King County SSO standard.  
The following list summarizes when conveyance facilities will be beyond their capacities:   

1. Issaquah Creek Interceptor will begin to experience localized capacity 
problems in 2010 and widespread capacity limitations in 2020 as development 
in Issaquah proceeds 

2. By 2020, the Issaquah Interceptor Sections 1 and 2 will not have enough 
capacity to convey the peak 20-year storm 

3. The Sunset and Heathfield Pump Stations will be at capacity by 2010 

4. The Eastgate Trunk will be beyond its capacity by 2010   

5. The Lake Hills Boulevard Siphon (see Task 220) has enough capacity to 
convey Bellevue 3 modeling basin flows through 2050 
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Most of the growth of peak flow in the next several decades is projected to occur in the upper 
part of the basin, in Issaquah and the Sammamish Plateau.  Wastewater improvement 
alternatives that increase the conveyance capacity along the existing route would have the 
effect of transferring capacity problems downstream.  For example, capacity upgrades to the 
Issaquah Creek and Issaquah Interceptors would increase capacity shortfalls at the Sunset and 
Heathfield Pump Stations.  Upgrading the pump stations would require upgrades along the 
Eastgate Trunk.  However, the sequential upsizing/paralleling of existing facilities can be 
avoided through a program that involves selected capacity upgrades, flow diversions and 
demand management.  

DEVELOPMENT OF CONVEYANCE SYSTEM IMPROVEMENT ALTERNATIVES 

This section provides an overview of various approaches to reducing the frequency of 
conveyance system overflows to once per 20 years through 2050.  These approaches are 
organized into three general categories:  increased conveyance capacity, flow management, 
and flow diversion.   

Each of the alternative components listed in Table 7 is analyzed in the following section, 
based on available information.  The analyses address the replacement, upgrading and/or 
construction of new KC facilities, construction factors, planning and permitting issues6, 
planning level costs and impacts on other KC WTD facilities.  The individual alternatives are 
not conceived as comprehensive solutions to all conveyance problems in the South 
Sammamish Basin.  However, when alternatives are combined as necessary into package 
solutions, they can provide a flexible and comprehensive plan for managing conveyance 
issues.  This report contains a detailed description and analysis of each alternative; the Task 
250 report includes various packaging options and the results of the County’s decision 
workshop.   

                                                 
6 Planning and permitting issues, as well as environmental considerations are examined in the Task 250 report.  
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Table 7.  CSI Alternatives for the South Sammamish Basin 

Alt.  Category Alternative Description How it helps 

A Diversion Diverting a portion of the Sammamish Plateau 
north to the NE Sammamish Interceptor 

• Reduces flow to 
downstream facilities 

B Diversion Diverting wastewater away from Sunset PS, 
north along the west side of Lake Sammamish 
to the Lake Hills Trunk  

• Reduces flow to Sunset and 
Heathfield PS and Eastgate 
Trunk 

C Flow 
Mgmt. 

Using storage tanks or tunnels to attenuate 
peak flows 

• Reduces peak flow 
downstream of storage 

D Diversion/ 
Capacity 

Divert flow along the I-90 right-of-way to the 
Eastside Interceptor 

• Reduces flow to Sunset and 
Heathfield PS and Eastgate 
Trunk 

• Provides relief to Factoria 
Interceptor 

E Diversion/
Capacity 

Construct a land-based sewer to bypass 
Issaquah Interceptor Section 1 (lake line)  

• Increases capacity between 
Issaquah and Sunset PS 

• Reduces reliance on in-lake 
sewer line 

F Capacity Increase capacity of Sunset and Heathfield 
Pump Stations and Eastgate Trunk 

• Removes bottleneck in 
Bellevue part of basin 

G Flow 
Mgmt.  

Targeted I/I reduction in coordination with the 
County’s regional I/I program 

• Reduces flow to 
downstream facilities 

H Flow 
Mgmt.  

Reclaimed water production and discharge in 
the basin  

• Reduces flow to 
downstream facilities 

I Diversion Reroute the Issaquah Highlands drainage 
away from the Issaquah Creek Interceptor 

• Reduces flow to facility that 
would be beyond capacity in 
2010 and is located in 
heavily commercial ROW 

 

The planning level cost estimates shown in this section utilize a common set of assumptions 
for input into the Tabula cost estimating model.  Table 8 lists the assumptions used for each 
alternative.  
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Table 8.  Cost Estimate Development Assumptions 

Item Assumption 

Total Dynamic Head 
(TDH) 

Maximum TDH per single-stage pump station is 200 feet.  In certain 
instances where the required TDH would slightly exceed 200 feet, we 
deviated from this assumption to avoid an additional pump station.  Where 
the required TDH would be between 240 feet and 340 feet, it was assumed 
that a two-stage pump station would be used rather than 2 separate single-
stage pump stations.  It was assumed that a two-stage pump station would 
cost 75% more than a single-stage pump station to account for additional 
pumps, controls and building area. 

Pipeline Sizing Pipes were sized to maintain a velocity from 2 to 8 ft/s throughout the full 
range of pump station operation. 

Alternative Installation 
Methods 

Where gravity sewer and force main pipelines depths would exceed 25 feet, 
pipeline installation was assumed to be by alternative tunneling methods 
(microtunneling and horizontal directional drilling (HDD)).  Microtunnel shaft 
spacing was set at approximately 1,500 feet. 

Cost Estimate:  Cost 
were estimated using 
King County 
developed cost 
estimating software, 
Tabula (version 1.0) 

Unless otherwise specified in the alternative description text, the following 
assumptions were made within Tabula: 

• Seattle ENR-CCI of 7,341 

• Public rights-of-way and easements would be used (i.e. no cost for 
easement or right-of-way acquisition) 

• Existing utilities would be “average” complexity 

• Traffic would be “heavy” 

• Manhole spacing would be average (500 feet) for gravity sewer 
pipelines 

• Pavement restoration would be required for a 14-foot width 
(equivalent to half width of a residential street) for pipelines installed 
using conventional cut-and-cover techniques 

• Gravity sewer cover depth would be 12 feet and force main cover 
depth would be 8 feet 

• Trench backfill would be “imported” 

• Dewatering would be “minimal” 

• Trench safety would be “standard” 

• Pump excavation depth would be 20 feet 

• Mobilization/demobilization is 10 percent add-on to construction 
cost 

NOTE:  Costs do not include KC allied costs or contingencies. 
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Alternative A:  Diverting a Portion of the Sammamish Plateau North to the NE 
Sammamish Interceptor 

Diverting a portion of the Sammamish Plateau Water and Sewer District’s (WSD) present 
and/or future wastewater flow northward to the NE Sammamish Interceptor would provide 
relief to over-capacity facilities throughout the South Sammamish Basin.  The topography of 
the Sammamish Plateau and the pattern of development have led to a drainage pattern that 
generally sends flow to the west, across the plateau, then down steeper slopes towards the 
lake.  At East Lake Sammamish Parkway, wastewater is directed south towards Lake 
Sammamish State Park and the Issaquah Interceptor.  The following discussion will address 
locations for the diversion, conveyance options (e.g. one pump station, a series of pump 
stations, or pressures gravity sewer), facility sizes and alignments, and environmental and 
permitting issues.   

Location of Flow Diversion 

The location and volume of the diversion should strike a balance among reducing flow to 
downstream South Sammamish Basin facilities, limiting construction cost per gallon 
diverted, and not overwhelming the capacity of the NE Sammamish Interceptor and its 
downstream facilities.  While developing a complete solution for managing South 
Sammamish Basin wastewater is an iterative and ongoing process, there are three diversion 
locations that appear feasible (Figure 10):  

1. Inglewood Hills Road.  Diverting north at the intersection of Inglewood Hills 
Road and East Lake Sammamish Parkway.  The existing local sewer flows off 
the Plateau under enough pressure to convey wastewater 3.5 miles to the NE 
Lake Sammamish Interceptor by gravity.   

2. Lift Station S-10 North.  This diversion location would collect and pump 
wastewater from the S-10 Lift Station back to Inglewood Hills Road and 
northward to the NE Lake Sammamish Interceptor.  There is a small number 
of connections between Inglewood Hills Road and S-10 North.   

3. Lift Station S-10 South.  This diversion would capture the greatest flow, but 
would also require the most pumping and highest construction costs.   
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Figure 10.  Sammamish Plateau Diversion to the NE Sammamish Interceptor 
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Size of Flow Diversion 

It is important to determine how much flow could be diverted from each of three identified 
locations, so as to compare costs with flow diverted and to determine whether downstream 
facilities would require additional capacity.  The flow projections in Table 9 show the base 
flow and peak 20-year flow for 2005 (the earliest probably construction date) and 2050.  The 
calculations are based on the Sammamish Plateau WSD population forecasts for each of the 
sub-basins and King County WTD I/I projections.   

Table 9.  Projected Peak Flows for the Alternative A Diversions 

Diversion SPWSD Basins Year 
Base Flow 

(mgd) 
20yr Peak 

(mgd) 

2005 0.45 1.94 Inglewood 
Hills Road 

Tiburon, Inglewood 
East, Beaver Dam, 

NE Plateau 
2050 0.88 4.87 

2005 0.50 2.41 Lift Station 
S-10 North 

Same as Inglewood 
Hills Road Diversion

+ ½ North Lake 
Sammamish 2050 1.11 6.23 

2005 0.55 2.88 Lift Station 
S-10 South 

Same as Inglewood 
Hills Road Diversion
+ All of North Lake 

Sammamish 2050 1.34 7.59 

 

Like the Sammamish Plateau, the NE Sammamish will experience higher wastewater flow in 
the future.  Figure 11 shows the full-pipe conveyance capacity of the NE Sammamish 
Interceptor as well as projected 20-year peak flow from the NE Sammamish basin7.  If 
additional flow is transferred to the NE Sammamish basin from Carnation, these transferred 
flows must also be considered when determining remaining pipe capacity.   

Figure 11 shows the interceptor has enough excess capacity to accommodate any of the three 
diversion levels through 2030, the last year for which flow projections were available.  
Alternative A would reduce the number of upgrades required in the South Sammamish Basin.  
Directing flows north would also give King County staff flexibility to send part of the South 
Sammamish Basin wastewater to either the South Treatment Plant or the future Brightwater 
Treatment Plant.   

 

                                                 
7 The NE Sammamish peak flow projections are derived from the SNOFLO spreadsheet of modeling results 

that were prepared by the Wastewater Treatment Division’s modeling group for the RWSP.  At present, 
these are the best flow projections available for the area.  When additional information becomes available 
through future CSI and regional I/I program work, revised flow projections should be incorporated.   
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Figure 11.  Projected Peak Flow and Capacity in NE Sammamish Interceptor  

Project Scheduling and Construction Factors 

City of Sammamish staff has indicated that Sammamish plans to improve East Lake 
Sammamish Parkway to conform to the city’s arterial standard.  The plan includes the 
following improvements:  

• Widening East Lake Sammamish Parkway to three lanes: one lane in each 
direction with the center lane containing either a turn pocket or a planted 
median 

• Five foot bike lanes in each direction.  The bike lanes will be included 
regardless of the construction and route of the East Lake Sammamish Trail.  

• Planting strips and sidewalks on both sides of the street  

The project will probably be constructed in phases, with phase 1 focusing from Inglewood 
Hills Road to the north.  Sammamish hopes to proceed with construction in 3 to 4 years, but 
the project does not have funding yet.  The proposed schedule would provide an opportunity 
for coincident construction with the CSI project.  City of Sammamish staff indicated the City 
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would be amenable to joint construction and noted that Sammamish would require a 5-year 
no ‘tear-up’ period after a new roadway is built.   

Based on this conversation, the planning level construction costs for Alternative A assume 
the diversion alignment would be in East Lake Sammamish Parkway.  However, the costs 
estimates use standard Tabula projections, without including a potential savings through 
coincident construction with City of Sammamish.  Refined cost estimates prepared during 
design should reflect any collaboration between King County and the City of Sammamish.  
Also, Sammamish Plateau WSD owns lift stations, pressure and gravity sewers along East 
Lake Sammamish Parkway that could be transferred to King County WTD if the S-10 North 
or S-10 South diversion routes are pursued.  The CSI project team and King County staff can 
investigate the hydraulic issues related to reversing the direction of the S-10 North and S-10 
South Lift Stations in Task 250.  

Table 10 lists the information used to develop the Alternative A cost estimate.  Cost estimate 
assumes the utilities along East Lake Sammamish Parkway would be “complex”. 

Table 10.  Alternative A Cost Estimates 

Diversion Point  

Inglewood1 
Hills Road 

Lift Station2 
S-10 North 

Lift Station3 

S-10 South 

Year 2050 Flow, mgd 4.87 6.23 7.59 

Gravity Sewer Diameter, in 24 27 30 

Gravity Sewer Length, ft 18,500 18,500 18,500 

Force Main Diameter, in N/A 18 20 

Force Main Length, ft N/A 6,600 18,200 

Pump Station #1 TDH, ft N/A 105 105 

Pump Station #2 TDH, ft N/A N/A 200 

Year 2001 Capital 
Construction Costs 

$8.6M $13.7M $22.7M 

Cost per Gallon Diverted $1.77 $2.20 $3.00 
1Assumes gravity sewer flow from Inglewood Hills Road to NE Sammamish Interceptor. 

2Assumes flow pumped from new pump station at S-10 North lift station through force main to Inglewood Hills 
Road area where it would flow by gravity to NE Sammamish Interceptor. 

3Assumes flow pumped from new pump station at S-10 South lift station through force main to second new 
pump station at S-10 North lift station.  Second new pump station would then pump flow through force main to 
Inglewood Hills Road area where it would flow by gravity to NE Sammamish Interceptor. 
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Alternative B:  Diverting Wastewater Away from the Sunset Pump Station 
Force Main, North to the Lake Hills Trunk  

Similar to Alternative A, this alternative would divert wastewater northward along the west 
shore of Lake Sammamish and out of the basin.  In this case, the diversion would occur in the 
vicinity of the Sunset Pump Station and take advantage of existing roadways to reach the 
Lake Hills Trunk in the Hol-Hills basin.  The total length of the diversion, as shown in 
Figure 12, would be 25,500 lineal feet.  (The Lake Hills Trunk should not be confused with 
the Lake Hills Interceptor, which conveys South Lake Sammamish basin wastewater to the 
Eastside Interceptor).  This diversion would also require a new pump station approximately 
2.5 miles downstream from Sunset Pump Station. 

This diversion only provides relief for facilities downstream of the Sunset Pump Station and 
is contingent on the availability of excess capacity in the Lake Hills Trunk.  Alternative B 
would have to be paired with other alternatives that could control upstream flows.  Previous 
King County modeling work and operations experience suggest there are capacity limitations 
in the Lake Hills Trunk.  Providing upgrades to the Lake Hills Trunk would increase the cost 
of this alternative, but these upgrades could be viewed as a regional benefit that will be 
required regardless of the CSI South Sammamish project.   

Table 11 summarizes the information used to develop the cost estimate.  Upgrades to the 
Lake Hills Trunk are not included in this cost estimate.   

Table 11 Alternative B Cost Estimate 

 Low Range  High Range 

Flow, mgd 4 14 

Force Main Diameter, in 14 24 

Force Main Length, ft 20,900 20,900 

Sunset Pump Station TDH (2-stage required), ft 380 330  

Year 2001 Capital Construction Costs $10.9M $16.8M 
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Figure 12.  Diversion Route from Sunset Pump Station to Lake Hills Trunk  
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Alternative C:  Using Storage Tanks or Tunnels to Attenuate Peak Flow 

Storage facilities can be incorporated into the wastewater conveyance system to manage peak 
wet weather flows that would otherwise produce SSOs.  When the existing pipes and pump 
stations have enough capacity for wastewater flows, the storage facilities would not be used.  
Storage facilities can be arranged in a number of ways, from a single large tank to a series of 
wide pipe sections for distributed storage.  Where space is tight, tunnels may be a better 
option than tanks, because tunnels can be constructed in existing street right-of-way, limiting 
property acquisition needs.  

Operation and maintenance have traditionally been concerns for storage facilities due to 
detectable odors near the storage site and the necessity for workers to wash down storage 
facilities after use.  In the CSI project, we would site storage facilities for gravity in/out flow 
whenever possible and suggest self-cleaning devices be added to minimize operation and 
maintenance issues.  In the Task 240 report, the analysis is limited to size and preliminary/ 
general locations for storage facilities.  After the analysis of various packaging options for 
the alternatives, if storage forms a part of the Working Alternative, the Task 250 report will 
evaluate site-specific construction factors.  

The most serious bottleneck in the South Sammamish Basin occurs where the Issaquah 
Interceptor, Issaquah Creek Interceptor, and Sammamish Plateau WSD flows come together.  
Upstream of the bottleneck would be an effective area for storage facilities.  Figure 13 shows 
possible locations for storage facilities.   
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Figure 13.  Potential Peak Flow Storage Sites  
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The amount of flow reduction downstream of a storage facility is not a simple, linear 
function of the storage volume.  The downstream conveyance capacity, and the magnitude 
and duration of the peak flow events all affect the efficiency of storage facilities.  Typically, 
storage is most effective in basins with high I/I responses, although storage also can be useful 
for lower I/I basins, such as the Sammamish Plateau.  Figures 14 and 15 give a nomographic 
view of the relationship between storage volume and flow reduction for a peak 20-year flow 
in Issaquah and the Sammamish Plateau.   
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For example, limiting the downstream 20-year peak flow 
in 2050 to 6 mgd (from 13.2 mgd) would require a 1.7 
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Figure 14.  Issaquah: Required Storage Volume to Limit Downstream Flow 
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Figure 15.  Sammamish Plateau: Required Storage Volume to Limit Downstream Flow 

Peak flow storage is a flexible alternative that could form a part of the wastewater 
management solution for the South Sammamish Basin.  The size, location and phasing of 
storage facilities can be incorporated into packaged alternatives in a variety of ways 
depending on the desired flow reduction.  Ultimately, the application of storage in the South 
Sammamish Basin should be evaluated on the basis of cost relative to other alternatives and 
operation and maintenance considerations.   

The potential cost range for the Alternative C was developed by estimating costs for a 2 MG 
underground storage tank and a 2 MG storage tunnel.  For cost estimating purposes, the 
following assumptions were used: 

Storage Tunnel: 

• A 12-foot tunnel diameter to facilitate tunnel construction. 
• Significant dewatering required. 
• Storage tunnel cost estimated as a bypass storage facility. 

Storage Tank: 

• Significant dewatering and land acquisition would be required due to the 
potential storage tank location on the south end of Lake Sammamish where 
high groundwater conditions are likely to be found.    

• Storage tank depth of 15 feet. 
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• Gravity in/out flow storage tank configuration. 

• Land acquisition required for “office/commercial” type property. 

Based on these assumptions, the potential storage tunnel cost is $10M and the potential 
storage tank cost is $16.3M. 

Alternative D:  Divert flow along the I-90 right-of-way to the Eastside 
Interceptor 

This alternative would route a combination of force main and gravity piping in the large 
right-of-way adjacent to I-90, diverting flow from the Eastgate Trunk by conveying South 
Sammamish Basin wastewater directly to the Eastside Interceptor.  A new pump station 
would send flow to the ridge top at the west edge of the basin.  At the ridge top, flow would 
transition to gravity, flowing through the Factoria basin to the Eastside Interceptor.     

The new gravity line could be sized to accept flow from local Bellevue sewers in the Factoria 
basin as topography would allow.  However, intercepting flow directly from the Factoria 
trunk is not feasible for two reasons: 1) according to King County Operation and 
Maintenance staff, the invert elevation of the top of the Factoria Trunk line is less than the 
invert elevation of ESI Section 8 near the I-405 and I-90 interchange and 2) the Factoria 
trunk flows by gravity to the north, away from where the new gravity line would be located.   

Based on conversations with Washington Department of Transportation (WSDOT) staff the 
following considerations would be required in order to construct a pipeline in the I-90 right-
of-way. 

• There are numerous utilities along the I-90 right-of-way making the corridor 
very crowded. 

• A Franchiser Permit would be required.  The permit takes 12 weeks for 
WSDOT to process and typically 2 months for federal agencies to approve.  It 
is recommended that a meeting be held with WSDOT prior to applying for the 
permit. 

• I-90 is a limited access facility and is only under the stewardship of WSDOT.  
No utilities can be placed in the limited access unless they are installed with a 
boring.  The boring pits are not allowed in the right-of-way.  If the utility must 
be installed with open trench or the boring pit must be in the right-of-way, 
then a variance is required.  

The CSI project team identified two starting points for the I-90 diversion, referred to as 
Alternatives D1 and D2, and shown in Figure 16.  Alternative D1 would bypass the lake line 
portion of the Issaquah Interceptor.  Alternative D2 would begin at the upstream end of the 
Eastgate Trunk.  Both of the alternatives would have the same discharge location, the 
Eastside Interceptor Section 8.   
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Figure 16.  Alternatives D1 and D2. Diversion Along the I-90 Right-of-Way 
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Alternative D1:  Divert at Lake Sammamish State Park 

Alternative D1 would build a pump station and force main near the southeast corner of Lake 
Sammamish State Park, drawing wastewater from the Issaquah Interceptor between 
Manholes R17-36 and R17-34.  This location includes all flows from Issaquah and the 
Sammamish Plateau and is immediately upstream of the Issaquah Interceptor Section 1 (lake 
line).  Section 1 of the Issaquah Interceptor is a system bottleneck that will not have adequate 
capacity in 2020.  A second pump station would be required to achieve the TDH required to 
reach the downstream gravity section.  The capacity of the pump stations and force mains 
could range up to 14 mgd to prevent overflows in downstream sections of the Issaquah 
Interceptor.  If I/I control, peak flow storage and/or flow diversion is used upstream of this 
location, the size of the pump stations and force mains could be reduced in proportion to the 
upstream flow reduction.  The length of diversion piping would be 17,500 lineal feet of force 
main, and 12,000 lineal feet of microtunnel to tunnel under major road crossings and along 
the I-90 right-of-way.   

The construction of the pump stations and force mains could be delayed until capacity 
limitations make them necessary (projected to be between 2010 and 2020).  The pump 
stations should be sized and operated to eliminate downstream conveyance problems in 
extreme wet weather conditions, and to permit adequate flow velocities to prevent solids 
deposition and odors in the Issaquah Interceptor during low flow periods and normal 
operation of the Sunset and Heathfield Pump Stations.  Table 12 shows key flow rates for the 
year 2010 that help demonstrate how the Alternative D1 pump stations would be operated.   

Table 12.  Key Flow Rates for Alternative D1 Diversion  

Base Flow: 2010 2020 2050 

Sammamish Plateau 2.5 mgd 3.2 mgd 4.1 mgd 

Issaquah 1.1 mgd 1.4 mgd 1.8 mgd 

Total Base Flow  3.6 mgd 4.6 mgd 5.8 mgd 

Average Dry Weather Flow A 4.7 mgd 5.8 mgd 7.1 mgd 

Average Wet Weather Flow A 6.2 mgd 7.3 mgd 8.9 mgd 

5-year Peak Flow 16.8 mgd 23.9 mgd 28.1 mgd 

20-year Peak Flow 20.5 mgd 29.0 mgd 34.6 mgd 

A. ADW I/I = 107 gpad and AWW I/I = 257 gpad in 2010.  Rates in 2020 and 2050 are 7 and 21 percent 
higher, respectively. Source: RWSP and CSI modeling.  

To determine how the pump stations could be operated, examine:  

A) The average and peak wet weather flows to set the minimum frequency of 
operation 
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B) The average dry weather flow to see how dry weather operation would affect 
minimum velocities in existing facilities.  

Comparing the average wet weather flow values in the table above to the Issaquah 
Interceptor’s hydraulic capacity (Figure 7) shows that the existing facilities have sufficient 
capacity for average wet weather flows throughout the planning period.  That means the 
diversion pump stations would be required to prevent overflows only during large storms, 
probably a few times per winter.  

If the diversion pump stations are only operated during large storms, they will not have an 
impact on odor generation in the existing piping during the dry season.  The pump stations 
should include flushing equipment to limit odors in the periods when the pump stations go 
unused.  If more frequent operation is desired, the CSI project team or the predesign team 
should construct a hydraulic model of the Issaquah Interceptor Section 1 to determine how 
much flow can be removed from the line during dry weather while maintaining minimum 
flow velocities.  

Construction Factors 

This section identifies major construction factors associated with Alternative D1.  The Task 
250 report will address specific construction factors.   

• The pump station that would be located at the SE corner of Lake Sammamish 
would be in a lowland area with high groundwater.  It is also near Tibbetts 
Creek.  If this alternative receives further consideration in Task 250, the report 
should include a map of the Tibbetts Creek 100-year flood plain  

• As discussed in the Alternative D section, King County would have to obtain 
an easement along the I-90 right-of-way for the force main.  If the force main 
were routed through the open area adjacent to the freeway, surface repaving 
would not be required  

• The force main would navigate large freeway interchanges at Lakemont 
Boulevard/Lake Sammamish Parkway SE, 148th Avenue SE (Eastgate 
Interchange) and I-405.  Trenchless construction methods, such as directional 
drilling would be necessary near the interchanges  

Table 13 summarizes the information used to develop the Alternative D1 cost estimate.  The 
cost estimate is based on the following assumptions within Tabula: 

• No pavement restoration would be required. 

• Due to the potential high groundwater, $1M was added to the pump station 
cost for high groundwater mitigation. 

• Existing utilities along I-90 would be “complex”. 
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Table 13.  Alternative D1 Cost Estimate Summary 

 Low Range High Range 

Flow, mgd 4 14 

Force Main Diameter, in 14 24 

Force Main Length, ft 17,500 17,500 

Microtunnel Diameter, in 15 24 

Microtunnel Length, in 12,000 12,000 

Pump Station #1 TDH, ft 225 205 

Pump Station #2 TDH, ft 240 230 

Year 2001 Capital Construction Costs $20.7M $30.0M 

 

Alternative D2:  Divert at Top of Eastgate Trunk 

Alternative D2 would collect wastewater at the top of the Eastgate Trunk (near I-90, east of 
the Eastgate Interchange) and flow westward to Eastside Interceptor Section 8.  The length of 
diversion piping would be 12,200 lineal feet of microtunnel to tunnel underneath major road 
crossings and along the I-90 right-of-way.  Alternatively, a pump station and conventional 
cut and cover techniques could be implemented, but congested utilities may be a concern.   

The new gravity pipe would be sized to convey all Bellevue 2 modeling basin flow.  
According to King County flow projections (see Table 3), the 20-year peak flow will range 
from the present rate of 6.2 mgd to 8.3 mgd in 2050.  The base flow will range from 0.7 to 
0.8 mgd throughout the planning period.  The gravity pipe should include an extra 2 mgd of 
capacity for local flows in the Factoria sewer basin.   

This alternative is an effective method to reduce flows to the Eastgate Trunk, but requires 
upstream flow management to address other capacity needs in the basin.  Its advantages over 
Alternative D1 are the shorter pipe length and no pump station .  Alternative D2 provides 
benefits to the Factoria basin by reducing flow to the Factoria Trunk, and is less likely to be 
perceived as simply a large-pipe solution  

Table 14 summarizes the information used to develop the Alternative D2 cost estimate.   
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Table 14. Alternative D2 Cost Estimate Summary 

 Low Range High Range 

Flow, mgd 8.2 10.3 

Microtunnel Diameter, in 15 24 

Microtunnel Length, ft 12,600 12,600 

Year 2001 Capital Construction Costs $8.7M $10.8M 

 

Alternative E:  Construct a Land-Based Sewer to Bypass Issaquah Interceptor 
Section 1 

The construction of a land-based sewer to bypass the Issaquah Interceptor Section 1 would 
aid wastewater conveyance in two ways:  

1. It would reduce the risk (seismic and otherwise) associated with having a 40 
year old sewer operating within Lake Sammamish.  As Issaquah and the 
Sammamish Plateau grow, the Issaquah Interceptor Section 1 will convey 
more wastewater, making the consequences of pipe failure more serious.  The 
Issaquah Interceptor Section 1 is scheduled to receive a seismic, risk 
assessment as part of the CSI project; the results of the assessment will be 
incorporated into the wastewater management solution for the basin.  Based 
on conversations with King County Operations and Maintenance staff, 
Issaquah Interceptor Section 1 is experiencing deterioration of its pilings and 
shoring within Lake Sammamish.   

2. A new, higher capacity sewer could alleviate the conveyance bottleneck at the 
south end of Lake Sammamish.  However, increasing the capacity between 
Lake Sammamish State Park and the Sunset Pump Station would simply 
transfer conveyance problems downstream.  The additional capacity would 
only be a benefit, if other alternatives, such as downstream storage or the Lake 
Hills Trunk Diversion (Alternative B), were also constructed. 

If a land-based replacement is built, one issue that must be addressed is how service will be 
provided to the homes located close to Lake Sammamish.  Many of these homes are located 
downhill of any likely routing for a land-based pipe.  If future service for homes close to the 
lake is provided by the existing lake line, slow flow velocities and summertime odors could 
be a concern.  If these homes are rerouted to the replacement piping, project cost estimates 
must be revised by the design team to include the necessary modifications to the local 
wastewater drainage.   

The length of piping would be 6,900 lineal feet of force main and 5,300 lineal feet of gravity 
sewer.  One pump station would be required to bypass the Issaquah Interceptor Section 1 and 
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would be located at the SE corner of Lake Sammamish in a lowland area with high 
groundwater.     

Table 15 summarizes the information used to develop the Alternative E cost estimate.  The 
cost estimate includes an additional $1M for the pump station cost to account for potential 
high ground water mitigation. 

Table 15. Alternative E Cost Estimate Summary 

 Low Range High Range 

Flow, mgd 4 14 

Force Main Diameter, in 14 24 

Force Main Length, ft 6,900 6,900 

Gravity Sewer Diameter, in 12 21 

Gravity Sewer Length, ft 5,300 5,300 

Pump Station TDH, ft 235 220 

Year 2001 Capital Construction Costs $7.3M $10.8M 

 

Alternative F:  Increase capacity of Sunset and Heathfield Pump Stations and 
Eastgate Trunk 

Similar to Issaquah Interceptor Section 1, the Sunset and Heathfield Pump Stations and the 
Eastgate Trunk will be over-capacity in the coming decades unless a way is found to manage 
and reduce wet weather flows upstream.  According to King County, the actual capacity of 
the Sunset and Heathfield Pump Stations is 18 mgd.  If upstream facilities continue to convey 
all flows to the two pump stations, more capacity will be necessary.  This alternative would 
involve construction of pump station upgrades at Sunset and Heathfield Pump Stations and 
5,700 lineal feet of force main and 8,100 lineal feet of gravity sewer in the Eastgate Trunk 
right-of-way (Figure 17).  

A major drawback to increasing conveyance of the Eastgate Trunk is that the existing utilities 
are congested.  Between manholes R11-58 and R11-48, there are three sewer pipes running 
in parallel: two Eastgate Trunk and one Bellevue sewer.  Additionally, adding sufficient 
capacity (up to 18 mgd extra) to the Sunset and Heathfield Pump Stations/Eastgate Trunk 
corridor could introduce capacity-related problems to the Lake Hills Interceptor, which 
begins at the outlet of the South Sammamish Basin.   
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Figure 17.  Increase Capacity in Existing Right-of-Way 
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Table 16 summarizes the information used to develop the Alternative F cost estimate.  The 
cost estimate is based on the following assumptions: 

• The cost for upgrading Heathfield and Sunset pump stations would be 
equivalent to new pump stations.  To account for potential high groundwater 
near the Sunset pump station, $1M was added to the pump station cost.  

• Existing utilities would be “complex”. 

• To achieve the required flow capacity, the existing force mains (12-inch and 
24-inch) from Sunset and Heathfield pump station would need to upsized.  
The force main diameter shown in Table 16 is the diameter that would replace 
the existing 12-inch force main to achieve the required flow capacity.   

To account for Bellevue 1 basin flow entering upstream of Sunset Pump Station, the low 
flow range was set at 5 mgd.  The high range flow was set at the amount that Eastgate Trunk 
is projected to be over capacity (see Figure 8).   

Table 16.  Alternative F Cost Estimate Summary 

 Low Range High Range 

Flow, mgd 5 18 

Force Main Diameter, in 20 30 

Force Main Length, ft 5,700 5,700 

Gravity Sewer Diameter, in 18 30 

Gravity Sewer Diameter, ft 8,100 8,100 

Sunset Pump Station #2 TDH, ft 180 170 

Heathfield Pump Station #2 TDH, ft 230 220 

Year 2001 Capital Construction Costs $11.7M $19.6M 

 

Alternative G:  Flow Management through I/I Control in Coordination with the 
County’s Regional I/I Program 

With its location near the outer edge of the County’s conveyance system, South Sammamish 
Basin wastewater travels 16 to 25 miles through numerous conveyance facilities before 
reaching the South Treatment Plant in Renton.  Wet weather flows in the basin combine with 
wet weather flows from other basins and add to the peak conveyance managed by the 
County.  Reducing the amount of I/I in the conveyance system can help avoid or delay 
capital projects for increased capacity, and reducing I/I can also help reduce stress and 
provide operational flexibility downstream in the conveyance system.   
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Flow management through I/I control can take two forms in the South Sammamish Basin: 

1. Reducing I/I through a program of targeted sewer rehabilitation.  Targeted I/I 
reduction would focus on areas of the local collection system that have high 
I/I rates that drain to a conveyance facility that is near its capacity.  The 
following section discusses the Regional I/I Control Program results for 
winter 2000/2001 and identifies the minibasins that have high I/I rates.   

2. Enforcing construction standards and using programmatic collection system 
maintenance to limit I/I.  Given the large amount of growth and sewer 
expansion forecasted in Issaquah and the Sammamish Plateau in the next two 
decades, King County could realize a significant system-wide benefit if local 
sewers are constructed to ensure low I/I rates.  Flow monitoring conducted in 
2000 showed that the Sammamish Plateau WSD sewers, which are mostly less 
than 10 years old, admit only a small amount of I/I.   

The costs associated with I/I removal are site specific, generally ranging from $2 to $12 per 
gallon per day of the peak 20-year flow removed.  I/I removal is most likely to be cost 
effective in the South Sammamish Basin where a small reduction in flow could avoid a 
costly facility upgrade.  The area tributary to the Issaquah Creek Interceptor may be one such 
area.   

The following section presents information contained in the 2000/2001 Wet Weather Flow 
Monitoring Technical Memorandum (2000/2001 WWTM), dated May 2001.  The discussion 
and graphics (Figure 18 to Figure 23) help illustrate the variation in I/I rates throughout the 
South Sammamish Basin and identify where targeted I/I reduction is most feasible.  The 
alternative packaging options developed for the Task 250 report will incorporate the 
Regional I/I Program data and analysis to help develop target I/I reduction volumes and 
costs.   

Regional I/I Control Program 

King County has initiated a multi-year effort to determine the wet weather performance and 
geographic distribution of I/I throughout its collection system.  The results within the South 
Sammamish Basin are presented here.  The year 2000/2001 wet season was abnormally dry 
and only four rain events produced observable system-wide responses.  Table 17 (Table A1 
from the 2000/2001 WWTM) presents the range of rainfall over the entire service area for 
the four rain events. 
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Table 17.  Range of Rainfall for Four Events over Entire System 

Date of Rain Event 
Rainfall 
(inches) Rainfall Event FrequencyA 

November 7, 2000 0.7 – 1.3  < 2 year 
November 26, 2000 0.8 – 1.4 < 2 year 
December 16, 2000 0.2 – 0.8 < 2 year 

January 4, 2001 .04 – 0.9 < 2 year 
A. Source Seattle Intensity-Duration-Frequency Curve 1903-1951 

According to the 2000/2001 WWTM, the I/I Program conducted two separate analyses on the 
flow monitoring data to achieve two different objectives.  One analysis evaluated each 
minibasin on the basis of its 30-minute peak total I/I (flow other than base wastewater is 
called total I/I), and the other analysis evaluated each minibasin on the basis of its Rainfall 
Dependent I/I (RDII).  The objective of determining the 30-minute peak total I/I is to 
evaluate each minibasin with respect to King County’s “excess flow” standard, which defines 
“excess flow” as flow other than wastewater exceeding 1,100 gallons per acre per day for any 
30-minute period.  The purpose of evaluating RDII is to establish a ratio of rainfall to I/I that 
is unique to each minibasin.  RDII is the I/I due exclusively to the rain event and excludes 
antecedent conditions.  

This report focuses on the 30-minute peak total I/I values, because antecedent conditions 
contribute significantly to peak wet weather flows, and the South Sammamish Basin I/I 
model includes antecedent conditions in its projections (i.e. continuous I/I modeling rather 
than single event modeling).  In the early stages of the Regional I/I Program, observed I/I 
values will be compared to the projected I/I values to begin identifying modeling basins 
exhibiting I/I values notably different than projected values.  Once the Regional I/I 
Program’s hydraulic model has been calibrated and a comparison of projected and observed 
I/I values indicates a notable discrepancy, the South Sammamish Basin flow projections will 
be refined to reflect observed conditions, and these refined flow projections will be used for 
final facility sizing calculations.  

The following list summarizes this report’s objectives for evaluating the Regional I/I 
Program’s I/I data in the South Sammamish basin:  

• Graphically show the I/I Program’s I/I minibasins with respect to the South 
Sammamish modeling basins (Bellevue 1, 2, 3, Issaquah 1, 2 and Sammamish 
Plateau) 

• Compare King County’s projected peak total I/I flow values to the I/I 
Program’s measured I/I flow values. 

• “Flag” minibasins exhibiting higher relative I/I values.  Although the I/I 
Program does not plan to develop model calibrations at the minibasin level, 
the relative I/I values should point to leakier parts of the modeling basins. 
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Data from the I/I Program (presented as Appendix A and Appendix B in the 2000/2001 
WWTM) was processed in GIS to address these objectives.  Seventy (70) I/I minibasins fall 
within the South Sammamish Basin (Figure 18).  The four 30-minute peak total I/I values 
were averaged for each minibasin.  Based on its geographical location, each minibasin was 
then assigned to a modeling basin and the average I/I values for each minibasin were 
summed for comparison to the projected modeling basin I/I value.  Table 18 compares the 5-
year I/I flow projections to the I/I Program’s 30-minute peak total I/I flows measured during 
the 2000/2001 wet season.   As Table 18 indicates, the rainfall return frequency of the four 
storm events during the 2000/2001 monitoring period is considered less than 2-year events. 

Table 18.  Peak Total I/I Comparison 

 Year 2000 Peak Total I/I (gpad) 

South Sammamish 
Modeling Basin Projected 5-yr 

I/I Program’s 30-Minute 
Average Minibasin <2-yr 

Sammamish Plateau 900 794 

Issaquah 1 3,100 1,448 

Issaquah 2 1,600 947 

Bellevue 1 1,800 1,082A 

Bellevue 2 1,800 1,112 

Bellevue 3 1,800 769 

A. Minibasin BEL038 exhibited extremely high I/I values (9,140 gpad and 40,007 gpad for the December 16, 2000 and January 
3, 2001 storm events, respectively) with respect to the other minibasins within modeling basin Bellevue 1.  Because the 
projected 5-year I/I flow values were developed assuming a consistent I/I response over an entire modeling basin, minibasin 
BEL038 was excluded for this comparative purpose.  The 30-minute average peak total I/I would be 2,648 gpad if BEL038 
were included.  

As expected, the average 30-minute peak total I/I values are all less than the projected 5-year 
values.  Also, except for minibasin BEL038 (in South Sammamish modeling basin Bellevue 
1), there does not appear to be any major discrepancies between the two I/I values.  At this 
time, the flow projections outlined in the previous section do not require refinement.   
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Figure 18.  South Sammamish Basin Regional I/I Program Flow Monitoring Summary 
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Three 30-minute peak total I/I figures were used to depict minibasins with high I/I rates 
(Figure 19 to Figure 21).  To identify minibasins exceeding King County’s “excess flow” 
standard, the figures use three separate “screening” I/I rates and show the number of times 
flow exceeded the screening threshold during the monitoring period.  The screening 
thresholds are 1,100 gpad, 3,000 gpad, and 5,000 gpad.  A minibasin was included in a 
grouping when at least one of the four storm events yielded a 30-minute peak total I/I value 
greater than the grouping’s minimum limit value.  Figure 19 shows 35 minibasins exceeded 
1,100 gpad at least once.  Figure 20 shows four minibasins that exceeded 3,000 gpad at least 
once.  Figure 21 shows one minibasin exceeded 5,000 gpad at least once.  
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Figure 19.  Minibasins With I/I Greater Than 1,100 gpad 
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Figure 20.  Minibasins With I/I Greater Than 3,000 gpad 
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Figure 21.  Minibasins With I/I Greater Than 5,000 gpad 
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While normalizing I/I rates in terms of area is a standard and useful measure, I/I rates can 
also be estimated relative to the upstream length of sewer.  This measure helps to compensate 
for the differences in development density between minibasins.  According to the 2000/2001 
WWTM, a range of 2 to 5 gallons per lineal foot (gplf) is a common threshold that separates 
“tight” minibasins from “leaking” minibasins.  As such, two figures were developed to depict 
minibasins that exhibited RDII values8 greater than 2 gplf and greater than 5 gplf.  Similar to 
the 30-minute peak total I/I groupings, a minibasin was included in one of the two RDII 
groupings when at least one of the four storm events yielded a RDII value greater than the 
grouping’s minimum limit value.  Figure 22 shows 30 minibasins that exhibited RDII values 
greater than 2 gplf, and Figure 23 shows 6 minibasins that exhibited RDII values greater than 
5 gplf.   

                                                 
8 The 2000/2001 WWTM used RDII flow rather than total I/I when computing the volume of I/I per lineal foot 

of pipe.   

Page 48 
p:\17226 king co., csi\wp\south sammamish\southsammtsk240_final(2).doc 



King County Conveyance System Improvements 

 

Figure 22.  Minibasins With I/I Greater Than 2 Gallons Per Lineal Foot 
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Figure 23.  Minibasins With I/I Greater Than 5 Gallons Per Lineal Foot 
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The Regional I/I Program data show the amount of I/I entering the conveyance system varies 
across the South Sammamish Basin.  In general, the newer sewer systems installed in the 
Sammamish Plateau WSD service area have the least I/I, while the older sewers in Issaquah 
and Bellevue have higher amounts of I/I.  Table 19 lists the minibasins that exhibited the 
highest I/I rates during the 2000/2001 monitoring period.  These minibasins warrant further 
investigation for I/I removal.   

Table 19.  Minibasins With Highest I/I Rates in South Sammamish Basin  

30-Minute Peak Total I/I Rainfall Dependent I/I Minibasin 

No. Events  
>= 3,000 gpad 

Observed 
Maximum (gpad) 

No. Events  
>= 5 gplf 

Observed 
Maximum (gplf) 

SAM018   2 5.3 

BEL012   1 5.4 

BEL038 2 40,007 1 28.2 

BEL011   2 7.9 

ISS007   1 7.2 

BEL109   1 5.2 

SAM005 1 3,725   

BELO41 1 3,537   

ISS006 1 3,343   

 

Alternative H:  Reclaimed Water Production and Discharge in the Basin 

A reclaimed water production facility could produce high-quality effluent for discharge 
within the basin, thus limiting flows to downstream facilities.  In order for this alternative to 
be viable, it would have to be considered in conjunction with regional water supply issues.  
To be feasible, this project would have to include a summertime treatment component and 
either reclaimed water sales opportunity or another regional environmental benefit.  During 
the winter when there is no market for irrigation water or need for stream flow augmentation; 
effluent would be discharged into infiltration basins.   

The area tributary to the Issaquah Creek Interceptor is one potential site where reclaimed 
water production could meet several aims.  A 2 mgd facility, implemented along with 
Alternative I, below, could reduce the peak 20-year flow so that no additional capacity would 
be required in the Issaquah Creek Interceptor through 2050.  During the summertime, the 
reclaimed water plant could augment stream flow in nearby Issaquah Creek.   
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Before conducting a detailed evaluation of the costs and conveyance system benefits of 
reclaimed water production, the CSI project team should gauge the likely local perception of 
the project.  Both Issaquah and the Sammamish Plateau use groundwater as their primary 
source of domestic water.  Additionally, discharging treated wastewater in the Lake 
Washington/Lake Sammamish drainage is currently prohibited by statute.  The County would 
have to obtain a waiver or exemption before constructing a reclaimed water production 
facility.   

Alternative I:  Preserving Capacity in the Issaquah Creek Interceptor 

This alternative preserves capacity in the Issaquah Creek Interceptor by either increasing the 
capacity of the existing conveyance or by diverting wastewater away from the current 
alignment.  The Issaquah Creek Interceptor will reach its conveyance capacity before any 
other King County facility in the South Sammamish Basin (see Figures 5 and 9).  By 2010, 
the 561-foot long pipe section between manholes R17-47 and R17-46 will not have enough 
capacity to convey the peak 20-year flow without surcharging.  By 2020, the 7359 feet of 
pipe from manhole R17-54A to manhole R17-38A will not have enough capacity to convey 
the peak 20-year flow.  This section describes two methods of managing the capacity 
shortfall in the Issaquah Creek Interceptor: (1) increasing the capacity of the existing 
interceptor and (2) diverting a portion of the tributary flow to SE 56th Street.   

Alternative I1 

This alternative would replace the overcapacity portions of the Issaquah Creek Interceptor 
with a parallel line.  The parallel piping can be sized in coordination with specific I/I 
reduction goals.  For example, without I/I reduction, an 18-inch diameter pipe will provide 
enough additional capacity through 2050.  If King County and the City of Issaquah reduce I/I 
by 30 percent, the parallel piping can be delayed until 2020, and its diameter can be reduced 
to 12 inches.  While the timing of the parallel construction can be affected by I/I reduction, 
the total length of paralleled will be similar under each scenario.   

Alternative I2 

The Issaquah Highlands currently drains through local sewers to the Issaquah Creek 
Interceptor.  Our hydraulic analysis, based on the County’s GIS data and flow projections, 
showed the Issaquah Creek Interceptor will have segments beyond their Manning’s full-pipe 
capacity by 2010 (for 20-year peak flow).  By 2020, almost all of the interceptor will be 
beyond its Manning’s full-pipe capacity due largely to forecasted development in the area.  

Expanding or paralleling the Issaquah Creek Interceptor would involve challenging 
construction, because the interceptor runs along a heavily commercialized street, Gilman 
Boulevard.  CSI alternatives that can delay or eliminate the need for extra capacity in this 
interceptor are preferable.  Rerouting the Issaquah Highlands would lower flow in the 
Issaquah Creek Interceptor enough to delay capacity upgrades until 2020.  In the interim, 
King County could incorporate the results of the Regional I/I program and updated 
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information about local sewer development to determine whether an aggressive I/I removal 
program would eliminate the need for capacity upgrades beyond 2020.  Based on currently 
available information, diverting the Issaquah Highlands and conducting an aggressive I/I 
removal program that reduces the peak 20-year I/I by 25 percent would control flows so that 
no capacity upgrades on the Issaquah Creek Interceptor would be necessary before 2050 (the 
CSI project planning window).  

Any northward diversion of the Issaquah Highlands would probably link to the sewer 
running along SE 56th Street at the south end of Lake Sammamish State Park.  Figure 24 
shows two possible routes, each of which would use gravity flow to reach SE 56th Street, 
near E Lake Sammamish Parkway.  The key questions to address regarding rerouting the 
Issaquah Highlands flows are (1) whether the routes shown in Figure 24 are easier to build 
along than Gilman Boulevard, and (2) how adding flows to the SE 56th Street Interceptor 
would affect the King County Extension project9.  Assuming at least one of the diversion 
routes has construction advantages over the current Issaquah Creek Interceptor alignment, 
diverting the Issaquah Highlands would add approximately 1.4 mgd to the SE 56th Street line 
at build out.   

The impacts to the King County Extension sewer will differ depending on which alignment is 
chosen.  If the Sammamish Plateau WSD and King County decide to route the King County 
Extension sewer along SE 56th Street, the new piping should be sized to accept flow from the 
Issaquah Highlands.  If the Extension sewer is routed underneath the park, it is probable that 
a portion of District wastewater will flow through the siphon under the park and a portion 
will continue to use the SE 56th Street pipe (according to the District’s current plans).  The 
Sammamish Plateau WSD Draft Engineering Report for the King County Extension (dated 
February 2000) states that the SE 56th piping has a hydraulic capacity between 7.1 and 8.4 
mgd (4,900 and 5,800 gpm) depending on the operations of local pump stations.  If the 
Extension sewer is routed under the park, the final sizing of the siphon and the operations of 
the local sewers should allow for the possible addition of 1.4 mgd from the Issaquah 
Highlands to the SE 56th Street interceptor.  

A preliminary review of the ground profiles for both diversion routes indicates that Diversion 
Route 2 is a more feasible route to construct.  Additionally, Diversion Route 2 (7,200 feet) 
would be shorter than Diversion Route 1 (approximately 12,000 feet).  For cost estimating 
purposes, Diversion Route 2 will be analyzed and it is assumed that traffic would be 
considered “light” in the Issaquah Highlands area.  

 

                                                 
9 The King County Extension project will construct a new sewer connection between the Sammamish Plateau 

WSD and King County. The new connection will be sized for build out flows from the Sammamish Plateau.  
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Figure 24.  Diversion Routes for the Issaquah Highlands 
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Table 20 summarizes the information used to develop the Alternative I cost estimate.  The 2 
mgd flow for Alt I1 represents the additional capacity that would be required by a parallel 
pipe for the Issaquah Creek Interceptor to convey year 2050, 20-year peak flows (Figure 5).  
Similarly, the 2 mgd flow for Alt I2 represents the diversion necessary to serve the entire 
Issaquah Highlands development and provide enough relief to the Issaquah Creek Interceptor 
to avoid capacity expansion of this interceptor.   

Table 20.  Alternative I Cost Estimate Summary 

 Alt I1 Alt I2 
Flow, mgd 2 2 
Gravity Sewer Diameter, in 18 15 
Gravity Sewer Length, ft 7,360 7,200 
Year 2001 Capital Construction Costs $2.8M $2.3M 

 

ROADMAP TO A SOLUTION FOR THE SOUTH SAMMAMISH BASIN  

This section is intended to serve as a guide to packaging the alternatives in a way that meets 
King County’s goals of limiting overflows to once per 20 years, staging capital costs, and 
managing operation and maintenance needs.  The tables and figures in this section 
demonstrate possible combinations of alternatives, giving the opportunity for King County 
staff to review the options prior to the CSI South Sammamish Basin Decision Workshop.   

The Need for Conveyance Improvements 

As South Sammamish Basin develops and the sewers in the basin age, the projected peak 20-
year flow will increase beyond the existing capacity of numerous King County conveyance 
facilities.  In the Flow Capacity Overview section of this document, Figure 9 showed a 
schedule of when conveyance facilities would reach capacity, summarized here in Table 21.  
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Table 21.  Schedule of Facilities Reaching Capacity 

Conveyance Facility When Additional 
Capacity Needed 

Additional Capacity 
Needed in 2020A 

Additional Capacity 
Needed in 2050 A 

Issaquah Creek Int. 2010 0.3B / 1.6 mgd 2.4 mgd 

Issaquah Int. Sec. 2 2020 6.2 mgd 11.8 mgd 

Issaquah Int. Sec. 1 2020 8.9 mgd 14.5 mgd 

Sunset Pump Station 2010 8.2C / 17.2 mgd 23.9 mgd 

Heathfield Pump Station 2010 8.2C / 17.2 mgd 23.9 mgd 

Eastgate Trunk 2020 14.1 mgd 21.7 mgd 

Boulevard Siphon After 2050 0 mgd 0 mgd 

A. The additional capacity needed values assume the upstream facilities convey all wastewater to the given interceptor 
or pump station.  If there is a reduction in flow upstream, the effects will cascade through the downstream conveyance.  

B. Issaquah Creek Interceptor needs 0.3 mgd of additional capacity in 2010 and 1.6 mgd in 2020.   

C. Sunset and Heathfield Pump Stations need 8.2 mgd of additional capacity in 2010 and 17.2 mgd in 2020.  The 
calculations are  based on capacity test at Sunset Pump Station that showed a peak throughput of 18 mgd, not the 24 
mgd firm capacity in the 1994 King County Offsite Facilities Manual.  

Matching Alternatives with Conveyance Needs by 2010 

The alternatives presented in this report are designed to provide relief to specific conveyance 
facilities.  According the Table 21, some capacity relief will be required by either 2010 or 
2020 for most of the conveyance facilities in the basin.   

Table 22 lists the matrix of alternatives that can provide relief to the Issaquah Creek 
Interceptor in 2010.  Because the Issaquah Creek Interceptor is located farthest upstream, 
construction on other King County facilities will not impact the Issaquah Creek Interceptor, 
but construction related to the Issaquah Creek Interceptor capacity can affect other facilities.  

Table 22.  Matrix of Alternative Combinations for the Issaquah Creek Interceptor 

Conveyance Facility Alt. I1 Alt. I2 Alt C Alt G 

    

    
Combination of 
Alternatives for the 
Issaquah Creek 
Interceptor 

    
 = Alternative could function alone;  = Alternative must function in combination with others 
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Alternatives I1 and I2 are the two main alternatives for managing flow in the Issaquah Creek 
Interceptor.  Alternatives C and G (storage and I/I control, respectively) can assist in 
controlling overflows, but should not be enacted alone10.  If Alternative I2 is enacted and 
Issaquah Highlands flow is diverted, upstream I/I control, storage or an addition diversion 
will be needed after 2030.   

The choice between Alternatives I1 and I2 is construction either along Gilman Boulevard or 
E. Lake Sammamish Parkway.  The planning level costs of the two alignments are similar 
enough that the alignment choice should be based in large part on construction preference.  
Gilman Boulevard has more commercial businesses and traffic control issues, but the E. Lake 
Sammamish Parkway route involves construction in a new area where King County WTD 
does not currently have sewers.  This section of E. Lake Sammamish Parkway is a major 
arterial, but the roadway is multilane, without the same constrictions as the sections of E. 
Lake Sammamish Parkway farther north adjacent to Lake Sammamish.   

The Sunset and Heathfield Pump Stations do not have enough capacity to convey the peak 
20-year flow projected for 2010.  The capacity test conducted in September 2001 yielded a 
peak capacity of approximately 18 mgd.  The projected peak 5-year and 20-year flows in 
2010 are 21.5 mgd and 26.2 mgd, respectively.  King County could implement minor station 
improvements to boost the stations’ capacity sufficiently to convey to once per 5 years flow, 
as an interim step towards bringing all facilities to the County’s SSO standard.  More major 
facility upgrades implemented to meet the 2020 conveyance needs (see next section) will 
bring the Sunset and Heathfield Pump Stations up to the once per 20-year overflow standard.  
The potential methods for minor upgrades and associated costs will be developed for the 
Task 250 report, when the Working Alternative is investigated further and refined.   

Matching Alternatives with Conveyance Needs by 2020 

By 2020, the Issaquah Interceptor Sections 1 and 2, the Sunset and Heathfield Pump Stations, 
and the Eastgate Trunk will need additional capacity or reduced flow to convey the peak 20-
year flow.  Many of the alternatives developed will provide relief to these facilities.  Table 23 
lists the matrix of alternatives that will help if implemented by 2020, and it provides a 
template for constructing complete conveyance solutions.  The major facility upgrades 
provide a large amount of capacity to the system, while the minor upgrades are designed to 
provide supplemental capacity, to allow for refinements in the future growth in flow 
projections, stage capital costs, and in some cases allow for smaller pipes and pump sizes on 
the major facility upgrades.   

                                                 
10 Meeting overflow limits by I/I control alone would require removing 2.4 mgd (46 percent) of the peak 20-

year I/I in 2050.  If SSOs in the Issaquah Creek Interceptor were controlled by storage alone, the storage 
unit would be operated frequently enough to impact operation and maintenance.   
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Table 23.  Matrix of Alternative Combinations for 2020 

Major Upgrade Minor Upgrade 

Conveyance Facility Alt A Alt B Alt D Alt F Alt C Alt E Alt G Misc. 
Upgrades 

Issaquah Int. S2         

Issaquah Int. S1         

Sunset PS         

Heathfield PS         

Eastgate Trunk         

 = Alternative could function alone;  = Alternative must function in combination with others 

Alternative Package 1 

This combination of alternatives focuses on reducing the peak flow in the Issaquah 
Interceptor Section 1 (lake line) and downstream facilities.  The reduction in peak flow is 
accomplished through a combination of flow diversion, peak flow storage and I/I control.  
The following alternatives are included in Alternative Package 1:  

• Alternative A:  Diverting Sammamish Plateau north from Inglewood Hills 
Road 

• Alternative I2:  Divert Issaquah Highlands away from Issaquah Creek 
Interceptor 

• Alternative C:  Peak flow storage in both Issaquah and Sammamish Plateau 

• Alternative G:  I/I reduction in the Issaquah 1 and Issaquah 2 modeling basins 

Alternative Package 1 would be implemented in a phased approach, so that facilities are 
added or upgraded just in time meet the basins’ peak 20-year flow.  Table 24 shows the 
necessary flow reduction for each of the County’s facilities in the South Sammamish Basin, 
as well as the required facility sizes and phasing schedule for Alternative Package 1.   
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Table 24.  Alternative Package 1: Required Flow Reduction Facility Construction 

 2010 2020 2030 2040 2050 

Required Flow Reduction or Capacity Increase in Each Facility by Decade (mgd):  

Issaquah Creek Interceptor1 0.3 1.6 1.8 2.2 2.4 

Issaquah Interceptor Section 2 0.0 6.2 8.2 10.2 11.8 

Issaquah Interceptor Section 1 0.4 8.9 10.9 12.9 14.5 

Sunset and Heathfield PS’s 8.2 17.2 19.7 22.1 23.9 

Eastgate Trunk 4.4 14.1 16.9 19.8 21.7 

Flow Reduction or Capacity Increase in Each Facility via Alternative Package 1 (mgd) 

Issaquah Highlands Diversion1 (Alt I2) 0.6 1.1 1.1 1.3 1.4 

Sammamish Plateau Diversion (Alt A: 
Inglewood Hills Road Diversion) 

1.9  3.6 4.4 4.6 4.8 

Option 1: Without I/I Control:  

1.5 MG Storage: Issaquah (Alt C) 5.5 6.3 6.5 6.7 6.9 

1.5 MG Storage: Sammamish Plateau (Alt C)  – 9.0 9.0 9.2 9.3 

OR Option 2: With I/I Control: 

1.5 MG Storage: Issaquah (Alt C) 5.5 6.3 6.5 6.7 6.9 

0.7 MG Storage: Sammamish Plateau (Alt C)  – 5.0 5.0 5.2 5.4 

I/I reduction in Issaquah 12 (Alt G) – 1.2 1.2 1.2 1.7 

I/I reduction in Issaquah 22 (Alt G) – 1.0 1.0 1.0 1.5 

Total Flow Reduction (mgd)3 (Opts. 1 and 2): 7.43/7.43 18.9/17.1 19.9/18.1 20.5/18.7 21.0/20.3 

Sunset/Heathfield P.S. 20-Year Control? No/No Yes/No Yes/No No/No No/No 

Sunset/Heathfield P.S. 5-Year Control? Yes/Yes Yes/Yes Yes/Yes Yes/Yes Yes/Yes 

Other Facilities Within 20-Year Control? Yes/Yes Yes/Yes Yes/Yes Yes/No No/No 

1. Issaquah Creek Interceptor is only affected by the Issaquah Highlands Diversion and the Issaquah 1 modeling basin I/I 
reduction.  

2. We assumed the Issaquah 1 and Issaquah 2 modeling basins’ highest 600 acres have 20-year I/I values of 4,000 gpad, 
which is 30 to 40 percent higher than the basins’ average. If these leakiest sections of the basins were reduced to 1,500 gpad, 
the total removal would be 1.5 mgd in each basin.  

3. The total flow reduction is calculated by summing the Sammamish Plateau Diversion (Alternative A) flow reduction and 
either the storage and I/I control flow reductions in Option 1 or Option 2.  Note: Issaquah Highlands diversion only affects the 
flow in the Issaquah Creek Interceptor, because flows are routed into the King County system downstream.  
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Cost Estimates – Alternative Package 1 

This section contains construction cost estimates (i.e. does not include KC allied costs, 
contingencies, etc.) for the set of alternatives described above.  All costs were computed 
using Tabula, the County’s planning-level cost estimating tool that was developed for the 
CSI project.  Tabula reports costs in year 2001 dollars (using Seattle’s ENR-CCI of 7,340).  
Table 25 shows the facility sizes, phasing and total construction costs for each phase of 
Alternative Package 1; Appendix B contains a detailed cost breakdown.  

The two different costs estimates in Table 25 reflect the reduction in facility costs that can be 
achieved by reducing the peak 20-year I/I by 3.0 mgd in Issaquah.  Previous King County 
investigations suggest that removing this amount of I/I from the Issaquah system is a feasible 
goal.  The Regional I/I Program will refine the County’s estimates of I/I in the area and 
provide better resolution between high and low I/I areas in Issaquah so that I/I removal 
efforts can be targeted in specific areas.  As stated in the description of Alternative H, I/I 
removal costs are highly site specific and variable.  Wherever feasible, relatively simple fixes 
such as roof drain and catch basin disconnection can cost less than $2 per gallon per day 
(gpd) of peak 20-year I/I removed.  Typically, roof drains and catch basins only account for a 
small portion of total I/I.  Other methods of I/I removal, such as sewer lateral repair, 
foundation drain disconnection and sewer main rehabilitation, are more costly.  For planning-
level studies, we can assume I/I reduction costs range from $2 to $12 per gpd of the 20-year 
peak I/I removed.  When considering the costs and benefits of I/I removal, it is important to 
consider not only capital cost savings associated with reduced South Sammamish Basin 
facilities but also regional benefits, such as reduced stresses on facilities downstream of the 
South Sammamish Basin, steadier operating conditions at pump stations, treating less ‘clean’ 
water at the County’s treatment plants, and leaving more water in the basin for aquifer 
recharge.   

Page 60 
p:\17226 king co., csi\wp\south sammamish\southsammtsk240_final(2).doc 



King County Conveyance System Improvements 

Table 25.  Alternative Package 1: Facility Construction Sizing and Costs1 

Facility Sizing Year 
Cost 

($ millions)2 

Issaquah Highlands Diversion 
(Alt I2) 

Length = 7,200 ft; Diameter = 15 in 2010 2.3 

Sammamish Plateau Diversion 
Gravity Piping3 (Alt A: Inglewood 
Hills Road Diversion) 

Length = 18,500 ft; Diameter = 24 in 2010 8.5 

Storage Tunnel: Issaquah (Alt C) Option 1 = 1.5 MG/Option 2 = 1.5 MG 
Tunnel: Length = 1,800 ft; Diam. = 12 ft 

2010 8.5/8.5 

Storage Tunnel: Sammamish 
Plateau (Alt C) 

Option 1 = 1.5 MG/Option 2 = 0.7 MG      
0.7MG:Length = 850 ft; Diam. = 12 ft 
1.5MG: Length = 1,800 ft; Diam. = 12 ft 

2020 8.5/6.1 

Sub-Total 2010  2010 19.3/19.3 

Sub-Total 2020  2020 8.5/6.1 

Total   27.8/25.4 

1. See Appendix B for detailed cost breakdown. All costs in year 2001 dollars (Seattle ENR-CCI of 7,341) 
2. Costs for both “with I/I” and “without I/I” options are shown here, separated by a slash. These estimates do not include the 
cost of the I/I rehabilitation, only its effects of facility sizing.  
3. See description of Inglewood Hills diversion in Alternative A text.  Additional routing options should be considered in Task 
250.  

Alternative Package 2 

Alternative Package 2 would bypass the future system bottleneck at Lake Sammamish by 
constructing a diversion pump station and sewer routed roughly parallel to I-90, connecting 
the Issaquah Interceptor Section 1 with the Eastside Interceptor Section 8 as described in 
Alternative D1 (see Figure 16).  This alternative package also includes peak flow storage and 
I/I reduction.  The specific diversion and flow management components are as follows:  

• Alternative D1:  Divert flow along the I-90 corridor to the Eastside Interceptor 

• Alternative I2:  Divert Issaquah Highlands away from Issaquah Creek 
Interceptor 

• Alternative G:  I/I reduction in the Issaquah 1 and Issaquah 2 modeling basins 

• Alternative C:  Peak flow storage in both Issaquah and Sammamish Plateau 

Similar to Alternative Package 1, this combination of alternatives would be phased to meet 
the conveyance needs in the basin.  Table 26 shows the necessary flow reduction for each of 
the County’s facilities in the South Sammamish Basin and resulting flow reduction from each 
of the component of Alternative Package 2 (both with and without I/I reduction).   
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Table 26.  Alternative Package 2: Required Flow Reduction Facility Construction 

 2010 2020 2030 2040 2050 

Required Flow Reduction in Each Facility by Decade (mgd):  

Issaquah Creek Interceptor1 0.3 1.6 1.8 2.2 2.4 

Issaquah Interceptor Section 2 0.0 6.2 8.2 10.2 11.8 

Issaquah Interceptor Section 1 0.4 8.9 10.9 12.9 14.5 

Sunset and Heathfield PS’s 8.2 17.2 19.7 22.1 23.9 

Eastgate Trunk 4.4 14.1 16.9 19.8 21.7 

Flow Reduction in Each Facility Resulting from Alternative Package 2 (mgd): 

Issaquah Highlands Diversion1 (Alt I2) 0.6 1.1 1.1 1.3 1.4 

I-90 Diversion (Alt D1) 10.0 10.0 10.0 10.0 10.0 

Option 1: Without I/I Control 

1.3 MG Storage: Issaquah (Alt C) – 5.9 6.1 6.2 6.4 

0.7 MG Storage: Sammamish Plateau (Alt C) – – 5.0 5.2 5.4 

OR Option 2: With I/I Control 

I/I reduction in Issaquah 12 (Alt G) 1.0 1.0 1.0 1.0 1.6 

0.7 MG Storage: Issaquah (Alt C) – 3.5 3.5 4.0 4.0 

I/I reduction in Issaquah 22 (Alt G) – – – 1.0 1.5 

0.7 MG Storage: Sammamish Plateau (Alt C)  – 5.0 5.0 5.2 5.4 

Total Flow Reduction (mgd)3 (Opts. 1 and 2): 10.03/11.03 20.9/19.5 21.1/19.5 21.4/21.2 21.8/22.5 

Sunset/Heathfield P.S. 20-Year Control? Yes/Yes Yes/Yes Yes/Yes No/No No/No 

Sunset/Heathfield P.S. 5-Year Control? Yes/Yes Yes/Yes Yes/Yes Yes/Yes Yes/Yes 

Other Facilities Within 20-Year Control? Yes/Yes Yes/Yes Yes/Yes Yes/Yes Yes/Yes 

1. Issaquah Creek Interceptor is only affected by the Issaquah Highlands Diversion and the Issaquah 1 modeling basin I/I 
reduction.  

2. We assumed the Issaquah 1 and Issaquah 2 modeling basins’ highest 600 acres have 20-year I/I values of 4,000 gpad, 
which is 30 to 40 percent higher than the basins’ average. If these leakiest sections of the basins were reduced to 1,500 gpad, 
the total removal would be 1.5 mgd in each basin.  We assume a cost of $25,000 per acre based on previous project 
experience, but acknowledge that sewer rehabilitation costs are site specific and highly variable. 
3. The total flow reduction is calculated by summing the I-90 Diversion (Alternative D1) flow reduction and either the storage 
and I/I control flow reductions in Option 1 or Option 2. The minimum of Option 1 and Option 2 is reported. In each case, the 
components of Alternative Package 1 reduce projected peak 20-year flows to less than the South Sammamish Basin facilities’ 
capacities.  Note: Issaquah Highlands diversion only affects the flow in the Issaquah Creek Interceptor, because flows are 
routed into the King County system downstream. 
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Cost Estimates – Alternative Package 2 

This section contains construction cost estimates (i.e. does not include KC allied costs, 
contingencies, etc.) for Alternative Package 2.  All costs were computed using Tabula, the 
County’s planning-level cost estimating tool that was developed for the CSI project.  Tabula 
reports costs in year 2000 dollars (using Seattle’s ENR-CCI of 7,340).  Table 27 shows the 
facility sizes, phasing and total construction costs for each phase of Alternative Package 1; 
Appendix B contains a detailed cost breakdown.  

Table 27.  Alternative Package 2: Facility Construction Sizing and Costs1 

Facility Sizing Year 
Cost  

($ millions)2 

Issaquah Highlands Diversion 
(Alt I2) 

Length = 7,200 ft; Diameter = 15 in 2010 2.3 

I-90 Diversion (Alt D1) FM Length = 17,500 ft; Diameter = 18 in 2010 5.7 
I-90 Diversion (Alt D1) 
Microtunnel 

Length = 12,000 ft; Diameter = 24 in 2010 10.6 

I-90 Diversion (Alt D1) PS Capacity = 10.0 mgd; No. Stations = 2 2010 10.4 
Storage Tunnel: Issaquah (Alt C) Option 1 = 1.3 MG/Option 2 = 0.7 MG     

0.7MG:Length = 850 ft; Diam. = 12 ft 
1.3MG: Length = 1,600 ft; Diam. = 12 ft

2020 8.0/6.1 

Storage Tunnel: Sammamish 
Plateau (Alt C) 

Option 1 = 0.7 MG/Option 2 = 0.7 MG     
0.7MG:Length = 850 ft; Diam. = 12 ft 

2030 6.1 

Sub-Total 2010  2010 29.0 
Sub-Total 2020  2020 8.0/6.1 
Sub-Total 2030  2030 6.1 
Total   43.1/41.2 

1. See Appendix B for detailed cost breakdown. All costs in year 2001 dollars (Seattle ENR-CCI of 7,341) 

2. Costs for both “with I/I” and “without I/I” options are shown here, separated by a slash. These estimates do not include the 
cost of the I/I rehabilitation, only its effects of facility sizing.  

CONCLUSION 

This report describes the future flow projections and capacity shortfalls for the King County 
conveyance facilities in the South Sammamish Basin.  The report presents a broad range of 
increased capacity, demand management, and flow diversion alternatives that can be 
combined in flexible packages to form a conveyance plan for the future of the South 
Sammamish Basin.  The next stage of the CSI South Sammamish Basin planning effort will 
involve developing different combinations of these alternatives for evaluation by King 
County staff.  The Task 250 report will contain descriptions of the alternative packaging 
options, as well as a Working Alternative.   
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TECHNICAL MEMORANDUM 

 
King County Department of Natural Resources 
Wastewater Treatment Division 
Facilities Planning Section  
 
March 9, 2001 
 
To: Lori Jones, Brown and Caldwell CSI Project Manager 
 
From: Mark Lampard, King County Modeling Group 
 
Via: Bob Swarner 
 
Subject: Flow Projection for the South Sammamish Planning Basin 
 
The memorandum provides flow projections for the South Sammamish Planning area.  The projected flows 
have been prepared for the King County Wastewater Treatment Division (WTD) Conveyance System 
Improvement (CSI) Project.  The planning area includes sewer basins served by the Sammamish Plateau 
Water and Sewer District (SPWSD), the City of Issaquah, and the City of Bellevue.  
 
The planning area is shown in figure 1.  The modeling basins shown in the figure are a result of available 
meter data used in this analysis and do not depict sewer district/municipal boundaries.  Information 
regarding district, city, municipal, and service area boundaries can be found in the respective agency 
Comprehensive plans. 
 
King County facilities currently conveying flows generated in the South Sammamish Service area include 
the Issaquah Creek Interceptor, Issaquah Interceptor Section 1 and Section 2, Sunset Pump Station, 
Heathfield Pump Station, Vasa Park Forcemains, Eastgate Interceptor, and the Lake Hills Interceptor.   
 
 
Assumptions and methods used for the analysis are summarized below.  If you have any questions contact 
me at (206) 263-3162 
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Figure 1 
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Population and Sewered Area Projections.  
 
King County has projected total basin population and sewered area growth within the planning area.  
Population was projected by apportioning Puget Sound Regional Council (PSRC) Transportation Analysis 
Zone (TAZ) forecasts for 2000, 2010, 2020, and in the case of residential populations, 2030.  Residential 
sewered population estimates were made from the total basin estimate assuming a direct proportion to the 
sewered area. Commercial and Industrial estimates were assumed fully sewered through all of the 
projections.  Population forecasts for the 2030, 2040, and 2050 were extrapolated from the TAZ data. TAZ 
population estimates for the modeled sewer basins are listed below. 
 
King County and CSI project staff met with staff from the Sammamish Plateau Water and Sewer District 
(SPSWD) and the City of Issaquah personnel to discuss similarities and differences between the King 
County TAZ based population projections, projection values assumed by the Agencies for their 
Comprehensive Planning efforts, and their sewered area growth assumptions.  Due to differences in 
projected population growth rates, both sets of data and resultant flow projections are being presented in 
this memorandum.   
 
The values used for agency projections are those that apply to the given modeled area and presented in 
Table 4 of the task 210 report for the South Sammamish Planning area (rev8).  Intermediate values by 
decade were interpolated and extrapolated based on growth rates presented in the analysis.  For current 
agency population values, 1999-2000 King County billing records for Single Family Residential (SFR) and 
Residential Customer Equivalent (RCE) were multiplied by 2.75 persons per SFR/RCE for the current  
populations (year 2000). 
 
For the purpose of agency population comparisons to TAZ values, the two Issaquah basins were combined 
due to lack of specific current population distributions between the basins for the billing record population 
estimates.    
 
In both the TAZ and Agency projections, the sewereable area is assumed to be fully sewered by the year 
2020. Sewerable area is the projected sewer basin minus unsewerable areas.  Unsewerable areas are based 
on available information for open space, parks, major transportation corridors and currently undeveloped 
sensitive areas including lakes, wetlands, streams, steep slopes, and flood plains.  
 
The comparison of Agency estimates to PSRC TAZ for Sammamish Plateau and Issaquah are listed in 
Tables 1 and 2 below.  The estimates for the Bellevue basins are listed in Tables 3, 4 and 5.  The City of 
Bellevue uses the PSRC TAZ estimates, so population estimates don’t differ in these basins  
 
 
Table 1 Sammamish Plateau Water and Sewer District population and sewered area estimates 
  
Sammamish 
Plateau 

Population  using PSRC TAZ  Population w/ 
Agency estimates 

Sewered 
area 

Year Residential Sewered 
Residential

Commercial Industrial (residential eq.) (acres) 

2000 29,942 20,680 7,172 338 24,495 3,880
2010 32,421 27,406 8,366 488 53,512 7,028
2020 35,940 35,940 9,430 563 71,022 10,175
2030 38,389 38,389 10,308 646 77,024 10,175
2040 41,604 41,604 11,272 729 83,025 10,175
2050 44,601 44,601 12,263 815 89,027 10,175

Total area 12,925 ac.  Unsewerable area 2,750 ac. 
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Table 2.  Issaquah Population and sewered area estimates 
 
Issaquah Population  using PSRC TAZ  Population w/ 

Agency estimates 
Sewered 
area 

Year Residential Sewered 
Residential

Commercial Industrial (residential eq.) (acres) 

2000 10,104 7,508 6,660 917 10,104 1,935
2010 11,110 9,683 7,943 954 19,928 2,958
2020 12,549 12,549 8,634 1,036 29,752 3,980
2030 13,542 13,542 9,686 1,080 31,713 3,980
2040 14,743 14,743 10,650 1,136 33,674 3,980
2050 15,908 15,908 11,616 1,189 35,635 3,980

Total area 5,690 ac.  Unsewerable area 1710 ac. 
 
Table 3. Bellevue 1 Population and sewered area estimates 
 
Bellevue 1 PSRC TAZ population Sewered area 
Year Residential Sewered 

Residential 
Commercial Industrial (acres) 

2000 12,439 11,244 3,058 2,285 1,800 
2010 13,319 12,679 3,400 2,298 2,014 
2020 13,943 13,943 3,539 2,265 2,228 
2030 14,455 14,455 3,733 2,266 2,228 
2040 15,460 15,460 3,923 2,258 2,228 
2050 16,256 16,256 4,117 2,249 2,228 

Total area 2,478 ac.  Unsewerable area 250 ac. 
 
Table 4. Bellevue 2 population and sewered area estimates,  
 
Bellevue 2 PSRC TAZ population Sewered area 
Year Residential Sewered 

Residential. 
Commercial Industrial (acres) 

2000 9,251 8,991 2,857 375 2,520 
2010 9,785 9,648 3,220 377 2,595 
2020 9,988 9,988 3,337 371 2,670 
2030 10,020 10,020 3,552 371 2,670 
2040 10,528 10,528 3,750 370 2,670 
2050 10,846 10,846 3,951 370 2,670 

Total area 2,920 ac. Unsewerable area 250 ac. 
 
Table 5. Bellevue 3 population and sewered area estimates,  
 
Bellevue 3 PSRC TAZ population Sewered area 
Year Residential Sewered 

Residential. 
Commercial Industrial (acres) 

2000 9,977 9,550 6,418 384 1,067 
2010 10,175 9,957 7,056 393 1,117 
2020 10,065 10,065 7,401 394 1,167 
2030 9,954 9,954 7,845 407 1,167 
2040 10,240 10,240 8,278 415 1,167 
2050 10,343 10,343 8,712 422 1,167 

Total area 1,417 ac.  Unsewerable area 250 ac. 
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Base Sanitary Flow  
 
Base sanitary flows have been estimated for the planning area by applying the standard King County 
estimates of unit flows for residential, commercial, and industrial population figures.  The standard King 
County unit flow factors are 60 gallons per capita per day (gpcd) for residential, 35 gallons per employee 
per day (gped) for commercial and 75 gped for industrial.  The King County flow factors agreed well with 
available monitoring data for the portion of the sewer basin served by the City of Bellevue.   
 
The basin areas served by the SPWSD and The City of Issaquah appears to have a higher per capita flow 
than the standard factors.  Applying a flow factor of 80 gallons per capita per day for residential population 
agreed with the flow data available and was used for model calibration.  Flow projections have been based 
on this assumed per capita flow. 
 
The non-storm diurnal pattern for the Sammamish Plateau flow data showed consistently higher peak 
values for the weekend flows.  The model was modified to better match the exhibited pattern for the 
Sammamish Plateau basin calibration.  
 
Table 6 Average base flow estimates  
 
Base flow by Model Basin  
Year Sammamish  Plat. Issaquah Bellevue #1 Bellevue #2 Bellevue #3 

 TAZ Agency TAZ Agency  
2000 1.93 1.96 0.89 0.81 0.95 0.67 0.83
2010 2.52 4.28 1.12 1.59 1.05 0.72 0.87
2020 3.25 5.68 1.38 2.38 1.13 0.74 0.89
2030 3.48 6.16 1.50 2.54 1.17 0.75 0.90
2040 3.78 6.64 1.64 2.69 1.23 0.79 0.94
2050 4.06 7.12 1.77 2.85 1.29 0.82 0.96

 
 
Infiltration/Inflow   
 
Infiltration and inflow (I/I) estimates were made for the planning area by using the King County WTD 
RUNOFF and RUNOFF/TRANSPORT models.  Flow records from a variety of sources were analyzed 
together with rainfall data from nearby King County rain gauges.  After calibration, a 51 year rainfall 
record from the Sea-Tac rain gauge was used to compute hourly flows.  Peak hourly flows associated with 
rainfall events in the long term simulation were extracted from the data, rank ordered and assigned 
probability of occurrence.  Peak flow rates with return periods of 5 and 20 years were then estimated.  Peak 
I/I rates were determined by subtracting calibrated average baseflow values from the 5 and 20 year peaks.  
The peak I/I flow rates were then divided by the modeled sewered area to determine the I/I rate in gallons 
per acre per day (gpad). The current I/I for the modeled basins based on the calibrations are the year 2000 
values listed in the flow projection summary tables. 
 
The flow data for the SPWSD and Issaquah service areas were provided by SPWSD and covered a time 
period from mid December 1999 through mid February 2000.  Data from King County’s Sunset pump 
station was used for the Bellevue 1 sewer basin for the same time period.  The Sammamish Plateau, 
Issaquah 1 and Issaquah 2 sewer basins were combined with the Bellevue 1 basin using the KC WTD 
TRANSPORT model for calibration to the Sunset pump station.  The Sammamish Plateau and Issaquah 
basins were calibrated at that point to the portable meter data and final calibration to the Sunset pump 
station data was achieved by adjusting parameters in the Bellevue 1 basin.  The resulting calibrated 
Bellevue 1 basin was run by itself with the long term Sea-Tac rain fall record to determine its peak I/I rates.  
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Flow data was not available for the Bellevue 2 and Bellevue 3 basins and they were not calibrated for this 
planning study.   The existing I/I rate calibrated in the Bellevue 1 basin has been applied to the Bellevue 2 
and Bellevue 3 basins.   
 
Calibration and regression plots are attached as figures 2 through 10. 
 
The model of the basins upstream of Sunset pump station was verified to the Thanksgiving storm in 
November of  1998. A plot of the verification is included as figure 11.  
 
Total Flow Projections 
 
The flow values for base flow and I/I by decade are combined to give total flow projections by basin for 
the planning area.  
 
Future sewered areas have been assigned an I/I rate of 1600 gpad.  This includes 1100 gpad, the amount 
above which KC can place a surcharge on the excess flow.  It also includes 500 gpad to consider the 
possibility that the excess flow could occur during the peak of the daily diurnal flow assuming a daily dry 
weather peaking factor of 2 applied to the average base flow of 500 gpad.  
 
The I/I is degraded at 7% per decade, non compounded, up to a maximum of 28%.  Newly sewered areas 
are not degraded until the decade following the assumed sewering. 
 
The I/I values listed in the tables below are composite for the modeled, new and degraded I/I.  the peak 
flows are I/I plus average base flow.  
 
 
Table 7. Sammamish Plateau with PSRC TAZ population projections 
 
Year Base flow 

(mgd) 
sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 1.93 3,880 900 5.4 1100 6.2
2010 2.52 7,028 1100 10.3 1400 12.4
2020 3.25 10,175 1200 15.5 1500 18.5
2030 3.48 10,175 1200 15.7 1600 19.8
2040 3.78 10,175 1300 17.0 1700 21.1
2050 4.06 10,175 1400 18.3 1800 22.4

 
 
Table 8. Sammamish Plateau with Agency population projections 
 
Year Base flow 

(mgd) 
sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 1.96 3,880 900 5.5 1100 6.2
2010 4.28 7,028 1100 12.0 1400 14.1
2020 5.68 10,175 1200 17.9 1500 20.9
2030 6.16 10,175 1200 18.4 1600 22.4
2040 6.64 10,175 1300 19.8 1700 23.9
2050 7.12 10,175 1400 21.4 1800 25.4
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Tables 9 and 10 summarize flow from the modeled  Issaquah 1 and Issaquah 2 basins using the PSRC TAZ 
population projections.   
 
Table 9. Issaquah 1 TAZ population projections 
 
Year Base flow 

(mgd) 
sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 0.26 550 3100 2.0 3800 2.3
2010 0.33 1,165 2200 2.9 2800 3.6
2020 0.42 1,780 2000 3.0 2500 4.9
2030 0.45 1,780 2100 4.2 2600 5.1
2040 0.49 1,780 2200 4.4 2800 5.5
2050 0.53 1,780 2300 4.6 2900 5.7

 
Table 10. Issaquah 2 TAZ population projections 
 
year Base flow 

(mgd) 
sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 0.67 1,385 1600 2.9 2100 3.6
2010 0.80 1,793 1600 3.7 2100 4.6
2020 0.97 2,200 1600 4.5 2100 5.6
2030 1.05 2,200 1700 4.8 2300 6.1
2040 1.15 2,200 1800 5.1 2400 6.4
2050 1.24 2,200 1800 5.2 2400 6.5

 
Tables 11 and 12 contain the flow projections for composite of the two Issaquah basins. The I/I values are 
a weighted average of the two basins. The Tables contain a comparison of the difference between the 
PSRC TAZ and the Agency population projections on the eventual flows expected from the area. 
 
Table 11. Issaquah composite with TAZ population projections 
 
year base flow 

(mgd) 
Sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 0.90 1,935 2000 4.8 2600 5.9
2010 1.12 2,958 1900 6.7 2400 8.2
2020 1.38 3,980 1900 8.9 2300 10.5
2030 1.50 3,980 2000 9.5 2400 11.2
2040 1.64 3,980 2100 10.0 2600 12.0
2050 1.77 3,980 2100 10.1 2600 12.1

 
Table 12. Issaquah Composite with Agency Population projections 
 
year base flow 

(mgd) 
Sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 0.75 1,935 2000 4.6 2600 5.8
2010 1.74 2,958 1900 7.4 2400 8.8
2020 2.98 3,980 1900 10.5 2300 12.1
2030 3.17 3,980 2000 11.1 2400 12.7
2040 3.37 3,980 2100 11.7 2600 13.7
2050 3.56 3,980 2100 11.9 2600 13.9
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The City of Bellevue uses PSRC TAZ to forecast growth.  Note that basins Bellevue 2 and Bellevue 3 were 
not calibrated for this CSI Planning effort.  The existing I/I rate calibrated in the Bellevue 1 basin has been 
applied to the Bellevue 2 and Bellevue 3 basins.  
 
Table 13. Bellevue 1 with TAZ population projections 
 
year base flow 

(mgd) 
Sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 0.95 1,800 1800 4.2 2200 4.9
2010 1.05 2,014 1800 4.7 2300 5.7
2020 1.13 2,228 1900 5.4 2300 6.3
2030 1.17 2,228 2000 5.6 2500 6.7
2040 1.23 2,228 2100 5.9 2600 7.0
2050 1.29 2,228 2100 6.0 2700 7.3

 
Table 14. Bellevue 2 with TAZ population projections 
 
year base flow 

(mgd) 
Sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 0.67 2,520 1800 5.2 2200 6.2
2010 0.72 2,595 1900 5.7 2300 6.7
2020 0.74 2,670 2000 6.1 2500 7.4
2030 0.75 2,670 2100 6.4 2600 7.7
2040 0.79 2,670 2300 6.9 2800 8.3
2050 0.82 2,670 2300 7.0 2800 8.3

 
Table 15 Bellevue 3 with TAZ population projections 
 
year base flow 

(mgd) 
sewered area 
(ac) 

5yr I/I (gpad) 5yr Peak (mgd) 20yr I/I (gpad) 20yr Peak (mgd)

2000 0.83 1,067 1800 2.7 2200 3.2
2010 0.87 1,117 1900 3.0 2300 3.4
2020 0.89 1,167 2000 3.2 2400 3.7
2030 0.90 1,167 2100 3.3 2600 3.9
2040 0.94 1,167 2200 3.5 2700 4.1
2050 0.96 1,167 2200 3.5 2700 4.1

 



 

APPENDIX B:  PLANNING-LEVEL 
CONSTRUCTION COST ESTIMATES 

DETAILS FROM TABULA 

ALTERNATIVE PACKAGE 1 

Table B1.  Alternative Package 1: Facility Construction Sizing and Costs1 

Facility Sizing Year 
Cost 

($ millions)2 

Issaquah Highlands Diversion 
(Alt I2) 

Length = 7,200 ft; Diameter = 15 in 2010 2.3 

Sammamish Plateau Diversion 
Gravity Piping3 (Alt A: Inglewood 
Hills Road Diversion) 

Length = 18,500 ft; Diameter = 24 in 2010 8.5 

Storage Tunnel: Issaquah (Alt C) Option 1 = 1.5 MG/Option 2 = 1.5 MG 
Tunnel: Length = 1,800 ft; Diam. = 12 ft 

2010 8.5/8.5 

Storage Tunnel: Sammamish 
Plateau (Alt C) 

Option 1 = 1.5 MG/Option 2 = 0.7 MG      
0.7MG:Length = 850 ft; Diam. = 12 ft 
1.5MG: Length = 1,800 ft; Diam. = 12 ft 

2020 8.5/6.1 

Sub-Total 2010  2010 19.3/19.3 

Sub-Total 2020  2020 8.5/6.1 

Total   27.8/25.4 

1. See Appendix B for detailed cost breakdown. All costs in year 2001 dollars (Seattle ENR-CCI of 7,341) 
2. Costs for both “with I/I” and “without I/I” options are shown here, separated by a slash. These estimates do not include the 
cost of the I/I rehabilitation, only its effects of facility sizing.  
3. See description of Inglewood Hills diversion in Alternative A text.  Additional routing options should be considered in Task 
250.  
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King County Conveyance System Improvements 

Issaquah Highlands Diversion (Alt I2) 

Cost Calculations for Pipe: Issaquah Highlands Diversion 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, permitting, CM, etc. ). 

Assumptions 

 Construction Year: 2001 
 Length: 7200 ft 
 Conduit Type: Gravity Sewer 
 Depth of Cover: 12 ft 
 Trench Backfill Type: Imported 
 Manhole Spacing: Average (500 ft) 
 Existing Utilities: Average 
 Dewatering: Minimal 
 Pavement Restoration: Half Width - Residential Street (14 ft) 
 Traffic: Light 
 Land Acquisition: None 
 Required Easements: None 
 Trench Safety: Standard 
 Pipe Diameter: 15 in. 

Geometry 

 Outer Diameter   1.67  ft 
 Trench Width    4.67  ft 
 Excavation Depth   14.7  ft 
 Complete Surface Rest. Width 6.67  ft 

 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Excavation    18,252 CY 10.00 183,000 
 Backfill    13,689 CY 25.00 342,000 
 Complete Pavement Restoration 5,333 SY 50.00 267,000 
 Overlay Pavement Restoration 5,867 SY 20.00 117,000 
 Trench Safety    211,200 SF 0.50 106,000 
 Spoil Load and Haul   18,252 CY 10.00 183,000 
 Pipe Unit Material Cost 7,200 lf 18.00 130,000 
 Pipe Installation  7,200 lf 20.00 144,000 
 Place Pipe Zone Fill  3,981 CY 25.00 99,500 
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King County Conveyance System Improvements 

 Manholes   15 MH 3,000.00  45,000 
 Existing Utilities  7,200 lf 30.00 216,000 
 Dewatering   7,200 lf 20.00 144,000 
 Traffic Control  7,200 lf 5.00 36,000 
     Year 1999 subtotal 2,010,000 

 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 

 Year 1999 subtotal 2,010,000 

 

Total: $2,280,000 
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King County Conveyance System Improvements 

Sammamish Plateau Diversion  

Cost Calculations for Pipe: Sammamish Plateau Diversion 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, permitting, CM, etc. ). 

Assumptions 

 Construction Year: 2001 
 Length: 18500 ft 
 Conduit Type: Gravity Sewer 
 Depth of Cover: 12 ft 
 Trench Backfill Type: Imported 
 Manhole Spacing: Average (500 ft) 
 Existing Utilities: Complex 
 Dewatering: Minimal 
 Pavement Restoration: Half Width - Residential Street (14 ft) 
 Traffic: Heavy 
 Land Acquisition: None 
 Required Easements: None 
 Trench Safety: Standard 
 Pipe Diameter: 24 in. 

Geometry 

 Outer Diameter   2.5  ft 
 Trench Width    5.75  ft 
 Excavation Depth   15.5  ft 
 Complete Surface Rest. Width 7.75  ft 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Excavation    61,067 CY 10.00 611,000 
 Backfill    43,338 CY 25.00 1,080,000 
 Complete Pavement Restoration 15,931 SY 50.00 797,000 
 Overlay Pavement Restoration 12,847 SY 20.00 257,000 
 Trench Safety    573,500 SF 0.50 287,000 
 Spoil Load and Haul   61,067 CY 10.00 611,000 
 Pipe Unit Material Cost  18,500 lf 30.00 555,000 
 Pipe Installation   18,500 lf 30.00 555,000 
 Place Pipe Zone Fill   14,366 CY 25.00 359,000 
 Manholes    37 MH 5,000.00  185,000 
 Existing Utilities   18,500 lf 80.00 1,480,000 
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King County Conveyance System Improvements 

 Dewatering    18,500 lf 20.00 370,000 
 Traffic Control   18,500 lf 20.00 370,000 

    Year 1999 subtotal 7,520,000 

 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 
 
 Year 1999 subtotal 7,520,000 

Total: $8,510,000 
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King County Conveyance System Improvements 

1.5 MG Storage Tunnel  

Cost Calculations for Tunnel: 1.5 MG Tunnel 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, 
 permitting, construction management, etc. ). Unless added as an 
 Additional Costs item in the estimate, this cost does NOT include land costs. 

Assumptions 

 Construction Year: 2001 
 Inside Diameter: 12 ft. 
 Length: 1800 ft 
 Dewatering: Significant 
 Launch Shaft Existing Utilities: Average 
 Launch Shaft Excavation Depth: 20 ft 
 Launch Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Excavation Depth: 20 ft 
 Retrieval Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Existing Utilities: Average 
 Tunnel Easement Length: 0 ft 
 Easement Type: None 
 Launch Shaft Footprint: Oversized 
 Retrieval Shaft Footprint: Oversized 

Tunnel Geometry 

 Outer Diameter 13.3  ft 
 Spoils Volume  9,300  CY 

Launch Shaft Geometry 

 Width  67  ft 
 Length  160  ft 
 Footprint 10,700  SF 
 Volume 7,940  CY 
 Easement Footprint 18,400  SF 
 
Retrieval Shaft Geometry 
 Width  54  ft 
 Length  80  ft 
 Footprint 4,320  SF 
 Volume 3,200  CY 
 Easement Footprint 9,240  SF 
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King County Conveyance System Improvements 

Miscellaneous 

 Spoils Loads 931  loads 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Spoils Haul    9,304 CY 9 83,700 
 Launch Shaft Excavation  7,941 CY 9 71,500 
 Launch Shaft Shoring   9,080 SF 41 372,000 
 Launch Shaft Existing Utilities 10,720 SF 6 64,300 
 Launch Shaft Backfill   7,941 CY 9 71,500 
 Launch Shaft Surface Restoration 1,191 SY 5 5,960 
 Retrieval Shaft Excavation  3,200 CY 9 28,800 
 Retrieval Shaft Shoring  5,360 SF 41 220,000 
 Retrieval Shaft Existing Utilities 4,320 SF 6 25,900 
 Retrieval Shaft Backfill  3,200 CY 9 28,800 
 Retrieval Shaft Surface Restoration 480 SY 5 2,400 
 Tunnel Dewatering   1 LS 60,000 60,000 
 TBM Procurment   1 LS 2,500,000  2,500,000 
 Tunnel Boring    1,800 ft 2,200 3,960,000 

    Year 1999 subtotal 7,490,000 

 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 

 Year 1999 subtotal 7,490,000 

Total: $8,480,000 
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King County Conveyance System Improvements 

0.7 MG Storage Tunnel 

Cost Calculations for Tunnel: 0.7 MG Tunnel 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, 
 permitting, construction management, etc. ). Unless added as an 
 Additional Costs item in the estimate, this cost does NOT include land costs. 
 
Assumptions 

 Construction Year: 2001 
 Inside Diameter: 12 ft. 
 Length: 850 ft 
 Dewatering: Significant 
 Launch Shaft Existing Utilities: Average 
 Launch Shaft Excavation Depth: 20 ft 
 Launch Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Excavation Depth: 20 ft 
 Retrieval Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Existing Utilities: Average 
 Tunnel Easement Length: 0 ft 
 Easement Type: None 
 Launch Shaft Footprint: Oversized 
 Retrieval Shaft Footprint: Oversized 

Tunnel Geometry 

 Outer Diameter 13.3  ft 
 Spoils Volume 4,390  CY 

Launch Shaft Geometry 

 Width  67  ft 
 Length  160  ft 
 Footprint 10,700  SF 
 Volume 7,940  CY 
 Easement Footprint 18,400  SF 

Retrieval Shaft Geometry 

 Width  54  ft 
 Length  80  ft 
 Footprint  4,320  SF 
 Volume  3,200  CY 
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King County Conveyance System Improvements 

 Easement Footprint 9,240  SF 

Miscellaneous 

 Spoils Loads 440  loads 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Spoils Haul    4,393 CY 9 39,500 
 Launch Shaft Excavation  7,941 CY 9 71,500 
 Launch Shaft Shoring   9,080 SF 41 372,000 
 Launch Shaft Existing Utilities 10,720 SF 6 64,300 
 Launch Shaft Backfill   7,941 CY 9 71,500 
 Launch Shaft Surface Restoration 1,191 SY 5 5,960 
 Retrieval Shaft Excavation  3,200 CY 9 28,800 
 Retrieval Shaft Shoring  5,360 SF 41 220,000 
 Retrieval Shaft Existing Utilities 4,320 SF 6 25,900 
 Retrieval Shaft Backfill  3,200 CY 9 28,800 
 Retrieval Shaft Surface Restoration 480 SY 5 2,400 
 Tunnel Dewatering   1 LS 60,000 60,000 
 TBM Procurment   1 LS 2,500,000  2,500,000 
 Tunnel Boring    850 ft 2,200 1,870,000 

    Year 1999 subtotal 5,360,000 

 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 

 Year 1999 subtotal 5,360,000 

Total: $6,070,000   
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King County Conveyance System Improvements 

ALTERNATIVE PACKAGE 2 

Table 27.  Alternative Package 2: Facility Construction Sizing and Costs1 

Facility Sizing Year 
Cost  

($ millions)2 

Issaquah Highlands Diversion 
(Alt I2) 

Length = 7,200 ft; Diameter = 15 in 2010 2.3 

I-90 Diversion (Alt D1) FM Length = 17,500 ft; Diameter = 18 in 2010 5.7 

I-90 Diversion (Alt D1) 
Microtunnel 

Length = 12,000 ft; Diameter = 24 in 2010 10.6 

I-90 Diversion (Alt D1) PS Capacity = 10.0 mgd; No. Stations = 2 2010 10.4 

Storage Tunnel: Issaquah (Alt C) Option 1 = 1.3 MG/Option 2 = 0.7 MG     
0.7MG:Length = 850 ft; Diam. = 12 ft 
1.3MG: Length = 1,600 ft; Diam. = 12 ft

2020 8.0/6.1 

Storage Tunnel: Sammamish 
Plateau (Alt C) 

Option 1 = 0.7 MG/Option 2 = 0.7 MG     
0.7MG:Length = 850 ft; Diam. = 12 ft 

2030 6.1 

Sub-Total 2010  2010 29.0 

Sub-Total 2020  2020 8.0/6.1 

Sub-Total 2030  2030 6.1 

Total   43.1/41.2 

1. See Appendix B for detailed cost breakdown. All costs in year 2001 dollars (Seattle ENR-CCI of 7,341) 

2. Costs for both “with I/I” and “without I/I” options are shown here, separated by a slash. These estimates do not include the 
cost of the I/I rehabilitation, only its effects of facility sizing.  
 

 

Issaquah Highlands Diversion 

See Alternative Package 1 costs above 
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King County Conveyance System Improvements 

I-90 Diversion Force Main 

Cost Calculations for Pipe: 18" FM Mid 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, permitting, CM, etc. ). 

Assumptions 

 Construction Year: 2001 
 Length: 17500 ft 
 Conduit Type: Force Main 
 Depth of Cover: 8 ft 
 Trench Backfill Type: Imported 
 Manhole Spacing: None 
 Existing Utilities: Complex 
 Dewatering: Minimal 
 Pavement Restoration: Half Width - Residential Street (14 ft) 
 Traffic: Heavy 
 Land Acquisition: None 
 Required Easements: None 
 Trench Safety: Standard 
 Pipe Diameter: 18 in. 

Geometry 

 Outer Diameter 1.63  ft 
 Trench Width 4.61  ft 
 Excavation Depth 10.6  ft 
 Complete Surface Rest. Width 6.61  ft 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Excavation    31,764 CY 10.00 318,000 
 Backfill    20,927 CY 25.00 523,000 
 Complete Pavement Restoration 12,858 SY 50.00 643,000 
 Overlay Pavement Restoration 14,365 SY 20.00 287,000 
 Trench Safety    371,875 SF 0.50 186,000 
 Spoil Load and Haul   31,764 CY 10.00 318,000 
 Pipe Unit Material Cost  17,500 lf 30.00 525,000 
 Pipe Installation   17,500 lf 25.00 438,000 
 Place Pipe Zone Fill   9,493 CY 25.00 237,000 
 Existing Utilities   17,500 lf 60.00 1,050,000 
 Dewatering    17,500 lf 20.00 350,000 
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King County Conveyance System Improvements 

 Traffic Control   17,500 lf 10.00 175,000 

    Year 1999 subtotal 5,050,000 

 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 

 Year 1999 subtotal 5,050,000 

Total: $5,710,000 
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King County Conveyance System Improvements 

I-90 Microtunnel, Part 1 

Cost Calculations for Microtunnel: 24" Microtunnel Mid 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, permitting, CM, etc. ) 
 Additional Costs item in the estimate, this cost does NOT include land costs. 

Assumptions 

 Construction Year: 2001 
 Inside Diameter: 24 in. 
 Length: 6700 ft 
 Dewatering: Minimal 
 Launch Shaft Existing Utilities: Complex 
 Launch Shaft Excavation Depth: 20 ft 
 Launch Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Excavation Depth: 20 ft 
 Retrieval Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Existing Utilities: Complex 
 Tunnel Easement Length: 0 ft 
 Easement Type: None 
 Traffic: Heavy 
 Casing Required: false 
 Number of Intermediate Shafts: 4 
 Intermediate Shaft Existing Utilities: Complex 
 Intermediate Shaft Excavation Depth: 20 ft 
 Intermediate Shaft Surface Restoration: Hydroseed 

Tunnel Geometry 

 Outer Diameter 2.5  ft 
 Spoils Volume 1,220  CY 
 Casing Pipe Diameter N/A  in 

Launch Shaft Geometry 

 Width   17  ft 
 Length   30  ft 
 Footprint  510  SF 
 Volume  378  CY 
 Easement Footprint 2,820  SF 
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King County Conveyance System Improvements 

Retrieval Shaft Geometry 

 Width   21  ft 
 Length   21  ft 
 Footprint  441  SF 
 Volume  327  CY 
 Easement Footprint 2,600  SF 

Miscellaneous 

 Spoils Loads 122  loads 

Intermediate Shaft Geometry 

 Width   17  ft 
 Length   30  ft 
 Footprint  510  SF 
 Volume  378  CY 
 Easement Footprint 2,820  SF 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Spoils Haul    1,218 CY 25 30,500 
 Launch Shaft Excavation  378 CY 25 9,440 
 Launch Shaft Shoring   1,880 SF 41 77,100 
 Launch Shaft Existing Utilities 510 SF 10 5,100 
 Launch Shaft Backfill   378 CY 25 9,440 
 Launch Shaft Surface Restoration 57 SY 5 283 
 Retrieval Shaft Excavation  327 CY 25 8,170 
 Retrieval Shaft Shoring  1,680 SF 41 68,900 
 Retrieval Shaft Existing Utilities 441 SF 10 4,410 
 Retrieval Shaft Backfill  327 CY 25 8,170 
 Retrieval Shaft Surface Restoration 49 SY 5 245 
 Intermediate Shaft Excavation 1,511 CY 25 37,800 
 Intermediate Shaft Shoring  7,520 SF 41 308,000 
 Intermediate Shaft Existing Utilities 2,040 SF 10 20,400 
 Intermediate Shaft Backfill   1,511 CY 25 37,800 
 Intermediate Shaft Surface Restoration 227 SY 5 1,130 
 MTBM Fixed Costs    1 LS 160,000  160,000 
 Microtunnel Boring    6,700 ft 624 4,180,000 
 Tunnel Dewatering    1 LS 75,000   75,000 
 Traffic Control    6 shaft 25,000   150,000 

    Year 1999 subtotal 5,190,000 
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 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 

 Year 1999 subtotal 5,190,000 

Total: $5,880,000 
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King County Conveyance System Improvements 

I-90 Microtunnel, Part 2 

Cost Calculations for Microtunnel: 24" Microtunnel I-90 Mid 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, 
 permitting, construction management, etc. ). Unless added as an 
 Additional Costs item in the estimate, this cost does NOT include 
 land acquisition costs. 

Assumptions 

 Construction Year: 2001 
 Inside Diameter: 24 in. 
 Length: 5300 ft 
 Dewatering: Minimal 
 Launch Shaft Existing Utilities: Complex 
 Launch Shaft Excavation Depth: 20 ft 
 Launch Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Excavation Depth: 20 ft 
 Retrieval Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Existing Utilities: Complex 
 Tunnel Easement Length: 0 ft 
 Easement Type: None 
 Traffic: Heavy 
 Casing Required: false 
 Number of Intermediate Shafts: 3 
 Intermediate Shaft Existing Utilities: Complex 
 Intermediate Shaft Excavation Depth: 20 ft 
 Intermediate Shaft Surface Restoration: Hydroseed 

Tunnel Geometry 

 Outer Diameter  2.5  ft 
 Spoils Volume   964  CY 
 Casing Pipe Diameter  N/A  in 

Launch Shaft Geometry 

 Width   17  ft 
 Length   30  ft 
 Footprint  510  SF 
 Volume  378  CY 
 Easement Footprint 2,820  SF 
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King County Conveyance System Improvements 

Retrieval Shaft Geometry 

 Width   21  ft 
 Length   21  ft 
 Footprint  441  SF 
 Volume  327  CY 
 Easement Footprint 2,600  SF 

Miscellaneous 

 Spoils Loads 97  loads 

Intermediate Shaft Geometry 

 Width   17  ft 
 Length   30  ft 
 Footprint  510  SF 
 Volume  378  CY 
 Easement Footprint 2,820  SF 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Spoils Haul    964 CY 25 24,100 
 Launch Shaft Excavation  378 CY 25 9,440 
 Launch Shaft Shoring   1,880 SF 41 77,100 
 Launch Shaft Existing Utilities 510 SF 10 5,100 
 Launch Shaft Backfill   378 CY 25 9,440 
 Launch Shaft Surface Restoration 57 SY 5 283 
 Retrieval Shaft Excavation   327 CY 25 8,170 
 Retrieval Shaft Shoring   1,680 SF 41 68,900 
 Retrieval Shaft Existing Utilities  441 SF 10 4,410 
 Retrieval Shaft Backfill   327 CY 25 8,170 
 Retrieval Shaft Surface Restoration  49 SY 5 245 
 Intermediate Shaft Excavation  1,133 CY 25 28,300 
 Intermediate Shaft Shoring   5,640 SF 41 231,000 
 Intermediate Shaft Existing Utilities  1,530 SF 10 15,300 
 Intermediate Shaft Backfill   1,133 CY 25 28,300 
 Intermediate Shaft Surface Restoration 170 SY 5 850 
 MTBM Fixed Costs    1 LS 160,000  160,000 
 Microtunnel Boring    5,300 ft 624 3,310,000 
 Tunnel Dewatering    1 LS 60,000 60,000 
 Traffic Control    5 shaft 25,000 125,000 

    Year 1999 subtotal 4,170,000 
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 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 

 Year 1999 subtotal 4,170,000 

Total: $4,720,000 
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King County Conveyance System Improvements 

I-90 Diversion Pump Station No. 1 

Cost Calculations for Pump Station: 10 mgd PS 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, 
 permitting, construction management, etc. ). Unless added as an 
 Additional Costs item in the estimate, this cost does NOT include 
 land acquisition costs. 

Assumptions 

 Construction Year: 2001 
 Firm Capacity: 10 mgd 
 Total Dynamic Head: 200 ft 
 Excavation Depth: 20 ft 

Calculated Parameters 

 Required Pump Power    688 Hp 
 Base Architectural/Structural Unit Cost  142,000  $/mgd 
 Architectural/Structural Unit Cost Adjustment -65,300  $/mgd 
 Base Mechanical Unit Cost    123,000  $/mgd 
 Mechanical Unit Cost Adjustment   33,300   $/mgd 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Site/Civil    1 LS 285,000 285,000 
 Electrical/Instrumentation  1 LS 1,350,000 1,350,000 
 Architectural/Structural  10 mgd 77,000  770,000 
 Mechanical    10 mgd 156,000 1,560,000 
 High GroundH2O Mitigation  1 LS 1,000,000 1,000,000 

    Year 1999 subtotal 4,960,000 

 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.03 
 Year 1999 subtotal 4,960,000 

Total: $5,100,000 
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I-90 Diversion Pump Station No. 2 

Cost Calculations for Pump Station: 10 mgd PS#2 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, 
 permitting, construction management, etc. ). Unless added as an 
 Additional Costs item in the estimate, this cost does NOT include 
 land acquisition costs. 

Assumptions 

 Construction Year: 2001 
 Firm Capacity: 10 mgd 
 Total Dynamic Head: 220 ft 
 Excavation Depth: 20 ft 

Calculated Parameters 

 Required Pump Power 757 Hp 
 Base Architectural/Structural Unit Cost  142,000 $/mgd 
 Architectural/Structural Unit Cost Adjustment -65,000 $/mgd 
 Base Mechanical Unit Cost    123,000 $/mgd 
 Mechanical Unit Cost Adjustment   41,700   $/mgd 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Site/Civil    1 LS 285,000 285,000 
 Electrical/Instrumentation  1 LS 1,450,000 1,450,000 
 Architectural/Structural  10 mgd 77,300  773,000 
 Mechanical    10 mgd 164,000 1,640,000 
 High GroundH2O Mitigation  1 LS 1,000,000 1,000,000 

    Year 1999 subtotal 5,150,000 

 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.03 
 Year 1999 subtotal 5,150,000 

Total: $5,300,000 
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1.3 MG Storage Tunnel  

Cost Calculations for Tunnel: 1.3 MG Tunnel 

Project year: 2001 

 The estimated construction cost below, which includes contractor 
 overhead and profit, is for planning purposes only. The output does 
 NOT include contingency, sales tax, or allied costs (design, 
 permitting, construction management, etc. ). Unless added as an 
 Additional Costs item in the estimate, this cost does NOT include 
 land acquisition costs. 

Assumptions 

 Construction Year: 2001 
 Inside Diameter: 12 ft. 
 Length: 1600 ft 
 Dewatering: Significant 
 Launch Shaft Existing Utilities: Average 
 Launch Shaft Excavation Depth: 20 ft 
 Launch Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Excavation Depth: 20 ft 
 Retrieval Shaft Surface Restoration: Hydroseed 
 Retrieval Shaft Existing Utilities: Average 
 Tunnel Easement Length: 0 ft 
 Easement Type: None 
 Launch Shaft Footprint: Oversized 
 Retrieval Shaft Footprint: Oversized 

Tunnel Geometry 

 Outer Diameter 13.3  ft 
 Spoils Volume  8,270  CY 

Launch Shaft Geometry 

 Width   67  ft 
 Length   160  ft 
 Footprint  10,700  SF 
 Volume  7,940  CY 
 Easement Footprint 18,400  SF 

Retrieval Shaft Geometry 

 Width   54  ft 
 Length   80  ft 
 Footprint  4,320  SF 
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 Volume  3,200  CY 
 Easement Footprint 9,240  SF 

Miscellaneous 

 Spoils Loads 828  loads 

Unit Costs    (Basis 1999) 

 Item Quantity Unit Unit Cost ItemCost 
 Spoils Haul    8,270 CY 9 74,400 
 Launch Shaft Excavation  7,941 CY 9 71,500 
 Launch Shaft Shoring   9,080 SF 41 372,000 
 Launch Shaft Existing Utilities 10,720 SF 6 64,300 
 Launch Shaft Backfill   7,941 CY 9 71,500 
 Launch Shaft Surface Restoration 1,191 SY 5 5,960 
 Retrieval Shaft Excavation  3,200 CY 9 28,800 
 Retrieval Shaft Shoring  5,360 SF 41 220,000 
 Retrieval Shaft Existing Utilities 4,320 SF 6 25,900 
 Retrieval Shaft Backfill  3,200 CY 9 28,800 
 Retrieval Shaft Surface Restoration 480 SY 5 2,400 
 Tunnel Dewatering   1 LS 60,000   60,000 
 TBM Procurment   1 LS 2,500,000  2,500,000 
 Tunnel Boring 1,600 ft 2,200 3,520,000 

    Year 1999 subtotal 7,050,000 

 Mobilization/Demobilization at 10% 1.10 
 Multiplier from ENRCCI 7137 (1999) to 7341 (2001) 1.03 
 Effective Multiplier 1.13 

 Year 1999 subtotal 7,050,000 

Total: $7,970,000 

 

 

0.7 MG Storage Tunnel  

See Alternative Package 1 costs above 
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